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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 421.994 226.288 286.784 -   286.784 327.014 336.043 177.549 121.434 Continuing Continuing
3096: Littoral Combat Ship 103.508 75.675 100.157 -   100.157 173.912 201.162 74.653 41.570 Continuing Continuing
3129: LCS Mission Package
Development

157.905 109.048 141.715 -   141.715 143.134 129.902 102.896 79.864 Continuing Continuing

4018: Littoral Combat Ship
Construction

96.847 41.565 44.912 -   44.912 9.968 4.979 -   -   0.000 198.271

9999: Congressional Adds 63.734 -   -   -   -   -   -   -   -   0.000 63.734

A. Mission Description and Budget Item Justification
This Program Element (PE) provides funds for detailed design, development, construction, integration, and testing of the Littoral Combat Ship (LCS). LCS will be a fast,
agile, and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and joint force access into contested littoral regions.
It will use open-systems architecture design, modular weapons, and sensor systems, and a variety of manned and unmanned vehicles to expand the battle space and
project offensive power into the littoral.

LCS will operate with focused-mission packages that deploy manned and unmanned vehicles to execute a variety of missions, including littoral anti-submarine warfare
(ASW), anti-surface warfare (SUW) and mine countermeasures (MCM). LCS will also possess inherent capabilities, regardless of mission package installed, including
Intelligence, Surveillance, Reconnaissance (ISR), Homeland Defense, Maritime Interdiction/Interception Operations (MIO), Anti-Terrorism/Force Protection (AT/FP),
air self-defense, joint littoral mobility, Special Operating Forces (SOF), and logistic support for movement of personnel and supplies. This relatively small, high-speed
surface combatant will complement the U.S. Navy's Surface Fleet by operating in environments where it is less desirable to employ larger, multi-mission ships. LCS will
have the capability to deploy independently to overseas littoral regions, remain on station for extended periods of time either with a battle group or through a forward-
basing arrangement and will be capable of underway replenishment. LCS will operate with Carrier Strike Groups, Surface Action Groups, in groups of other similar
ships, or independently for diplomatic and presence missions. Additionally, LCS will have the capability to operate cooperatively with the U.S. Coast Guard and Allies.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 422.746 226.288 183.419 -   183.419
Current President's Budget 421.994 226.288 286.784 -   286.784
Total Adjustments -0.752 -   103.365 -   103.365

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings 7.150 -  
• SBIR/STTR Transfer -5.040 -  
• Program Adjustments -   -   111.500 -   111.500
• Section 219 Reprogramming -2.849 -   -   -   -  
• Rate/Misc Adjustments -   -   -8.135 -   -8.135
• Congressional General Reductions
Adjustments

-0.013 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: 9999: Congressional Adds

Congressional Add: Revised Acquisition Strategy 59.751 -  
Congressional Add: MIW Modules Prog - Cong 3.983 -  

Congressional Add Subtotals for Project: 9999 63.734 -  

Congressional Add Totals for all Projects 63.734 -  

Change Summary Explanation
FY12 increases reflect funding to support LCS Training (Seaframe, Mission Module, and LCS Irregular Warfare Module), LCS SUW and MCM Mission Modules,
Mission Module Non Line of Sight (NLOS) Restructuring, and LCS Production support.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3096: Littoral Combat Ship 103.508 75.675 100.157 -   100.157 173.912 201.162 74.653 41.570 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The RDT&E portion of the LCS Program is comprised of design and development efforts required to deliver the Flight 0 Class Ships, including integration with modular
MCM, ASW, and SUW mission packages, and construction of the first two Flight 0 Class Ships, the USS Freedom (LCS 1) delivered September 2008 and the USS
Independence (LCS 2) delivered December 2009. It includes the design and development effort required to support the introduction and deployment of a Flight 0+
baseline for the ships awarded in FY09 with the incorporation of lessons learned from the design and construction of USS Freedom (LCS 1) and USS Independence
(LCS 2), including improved waterjets and a waterjet tunnel extension on the Lockheed Martin (LM) LCS Design. Additionally, it includes design and development
efforts required to support the design baseline for the six year block buy in FY10-15. This baseline will include lessons learned from the LCS 1 through LCS 4.

The LCS design and development phases include platform design and development, experimentation and ship system design and integration, hull platform testing,
development of a Technical Data Package (TDP), total ship system engineering and integration, planning and conduct of system testing, including procurement of
ordnance in support of testing.

The R&D portion of LCS funding is also comprised of formal Developmental and Operational Assessment testing of the LCS Ships and Mission Packages. Test and
Evaluation (T&E) will concentrate on verifying integration and interoperability of employed technologies and systems in the LCS Seaframe designs and modular
mission packages to achieve the mission capabilities and performance requirements as defined in the LCS Program's Flight 0 and Flight 0+ Capabilities Development
Documents (CDD). T&E functions will include the evaluation of Critical Technical Parameters (CTP), Measures of Effectiveness (MOE), Measures of Suitability (MOS),
and Key Performance Parameters (KPP) for the core Seaframe and the focused missions.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: LCS Class Design Services

Articles:
Description: Provides for Class Design Services efforts and a contract to both industry design teams for continued design
refinement of the Flight 0 and Flight 0+ baseline configurations and design development of both designs for the future LCS Class
ships.

FY 2010 Accomplishments:
Award Class Design Services contracts for both LCS industry teams. Conduct Industry Systems Engineering design activities
supporting the completion and transition to detailed design of the Flight 0+ and FY10 Block Buy baselines, including all required
reporting documentation. Translate the Flight 0+ and FY10 Block Buy baseline design drawings and associated documentation,

21.343
0

-   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

any systems/component standardization along with information obtained as a result of the Post Delivery Test and Trials into new
design baselines, which incorporate production, assembly and fabrication lessons learned from the previous Seaframes as well
as operator feedback from the Seaframe and Mission Package Crews obtained during the Testing and Trials Period. Develop,
review, and approve changes identified by the industry and/or government team. Maintain configuration management of multiple
LCS baselines.
Title: LCS Program Management

Articles:
Description: Provides for overall LCS Program operations including technical, production, and logistics oversight, and acquisition,
contract, Earned Value (EV), risk, science and technology and financial management.

FY 2010 Accomplishments:
Supported the delivery of USS Freedom to the Navy in December 2009. Continue contract administration of transition to new
design baselines for Flight 0+ and awarded two FY10-15 Block Buy ship contracts, one to each contractor team. Completed
development of all required Milestone B documentation. Continue to manage execution of USS Independence and USS
Freedom formal Developmental and Operational Testing, including integration efforts with Mission Packages. Conduct contract
administration of the development of new design baselines for future ships, including supporting affordability business cases.
Finalized the LCS acquisition strategy supporting the Navy's decision to continue with both designs in a dual-award. Finalized
strategy and planning activities for follow on ships contract awards. Finalized all Milestone B activities.
FY 2011 Plans:
Continue contract administration for all Flight 0+ ships. Revise the Acquisition Strategy to support the Navy decision to continue
with both designs. Update Milestone B documents to reflect the revised acquisition strategy to include all required DoD and
Service reviews of products and continue preparations for a Milestone B Defense Acquisition Board. Develop a total program
acquisition and contracting plan to support future year planning. Continue to manage execution of USS Independence and USS
Freedom formal Developmental and Operational Testing. Continue to manage the development of two LCS TDPs.
FY 2012 Plans:
Continue contract administration for all Flight 0+ ships. Continue to manage execution of USS Independence and USS Freedom
formal Developmental and Operational Testing. Continue management of LCS TDP development.

6.000
0

2.320
0

2.311
0

Title: LCS System-of-Systems Development, Engineering & Experimentation
Articles:

32.900
0

10.294
0

14.725
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Description: Provides for LCS Program systems engineering in support of Flight 0, Flight 0+ and new FY10 Block Buy baseline
design, development, certification, production (including ship system design and integration) combat system and C4I design,
integration, and test, aviation (manned and unmanned) integration, modular MCM, ASW, and SUW mission package integration,
logistics product development and various systems engineering activities required to perform risk analyses of new design and
production technology concepts.

FY 2010 Accomplishments:
Flight 0 baseline:
Conduct systems engineering to develop solutions for emergent issues during completion of USS Independence and
Acceptance Trials including multiple certifications, and for emergent issues during USS Freedom post delivery tests and trails
including FY10 Continuous Maintenance Availability (CMAV), early deployment and RIMPAC10. Complete engineering for
SH-60B datalink integration. Manage integration with SUW Mission Package components and conduct Independent Verification
and Validation (IV&V) and systems engineering for emergent integration issues.

Flight 0+ baseline:
Conduct systems engineering to develop solutions for Flight 0+ baseline for design and production issues highlighted in USS
Freedom and USS Independence testing and LCS 3 and 4 production, including, for example, Hydrogen Sulfide elimination from
USS Independence AFFF by biocide injection, development of new helo handling for LCS 3, MIDE seals transition to production,
11m RHIB latch solution development, and topside design analyses. Conduct systems engineering efforts in support of multiple
certifications issues for new baseline. Continued management of Flight 0+ baseline transition into production. Develop facilities
support plans for CONUS LCS locations.

FY10 Block Buy baseline:
Complete and obtain approval for all required systems engineering Milestone B (MS B) documentation, (including the conduct of
aluminum corrosion and fatigue materials testing (including full scale testing) required to obtain a Technology Readiness Level
of 6. Develop, approve and document the technical baseline for the FY10 Block Buy of 20 ships (updates to ICD, SPD, Build
Specification, ECPs, JTDs, RFDs) and support the source selection via systems engineering reviews/ analyses. At Post award,
manage the development, approval and transition to detailed design and production of the both baselines.
FY 2011 Plans:
Flight 0 baseline:
Conduct systems engineering to develop solutions for emergent issues during USS Independence and USS Freedom post
delivery tests and trails including Seaframe Developmental Testing and USS Freedom Final Contract Trials (FCT) and Post
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Shakedown Availability (PSA). Manage integration with SUW MP on USS Freedom and MCM on USS Independence and conduct
Independent Verification and Validation (IV&V) and systems engineering for emergent integration issues.

Flight 0+ and FY10 Block Buy baselines:
Conduct systems engineering to develop solutions for Flight 0+ and FY10 baselines for design/production issues highlighted in
USS Freedom and USS Independence testing and LCS 3 and 4 production, risk areas likely to include combat system integration,
off-board vehicle communications, and watercraft launch, recovery and handling. Conduct systems engineering efforts in support
of multiple certifications issues for new baseline. Continued management of both baselines in transition into production.
FY 2012 Plans:
Flight 0 baseline:
Conduct systems engineering to develop solutions for emergent issues during USS Independence and USS Freedom post
delivery tests and trails including Seaframe Operational and Developmental Testing, TSSTs, and LCS 2 FCT and PSA. Manage
integration with SUW MP on USS Independence and MCM on USS Freedom and conduct Independent Verification and Validation
(IV&V) and systems engineering for emergent integration issues.

Flight 0+ and FY10 Block Buy baselines:
Conduct systems engineering to develop solutions for Flight 0+ and FY10 baselines for design/production issues highlighted in
LCS Freedom and USS Independence testing and LCS 3, 4, 5 and 6 production, risk areas likely to include network integration,
machinery control, and MP Software integration. Conduct systems engineering efforts in support of multiple certifications issues
for new baseline. Continued management of both baseline's transition into production.
Title: LCS Total System Training Architecture

Articles:
Description: Provides for an LCS shore-based training capability to satisfy individual, unit, team and force training to meet Train
to Qualify CDD requirements. Leverages DDG 1000 Total Ship Training System efforts, as well as trainers previously procured for
LCS.

FY 2010 Accomplishments:
Update Trainers to ship as-built configurations to meet train to qualify certification requirements. Begin integration efforts with
the LCS Mission Module Trainer and integrate the USS Freedom and USS Independence Trainers. Develop trainers at Surface
Warfare Officer's School (SWOS) for LCS training. Complete the USS Independence Trainer variant.
FY 2011 Plans:

9.900
0

10.835
0

37.741
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Complete enhancements to present USS Freedom and USS Independence configurations. Provide crew training to meet Train to
Qualify requirements and provide shore training facility with Navy Continuous Training Environment (NCTE) capability for multiple
crews to complete required battle group training from shore facility.
FY 2012 Plans:
Develop Virtual Ship Software environment for use on future LCS Trainers and backfit on present trainers. Develop training
software in order to meet Train to Qualify CDD KPP. Complete trainer curriculum at SWOS. Transition ONR Sponsor software,
Virtual Maintenance Performance Aide (VMPA) Training environment for continued development of training architecture for
maintenance and engineering.

Funds training essential to achieve LCS designed operational availability with minimally manned rotational crew. Distance Support
- Funds installation of Secret Internet Protocol, Routed (SIPR) and Non-Secure Internet Protocol Router (NIPR) distance support
applications and hardware for LCS reach back to the CLASSRON/MSD. Includes SIPR distance support development, testing,
fielding and training, along with hardware/software. Supports classified applications such as Force Protection requirements,
Casualty Reports (CASREPs), and sensitive medical info. Includes development, testing and fielding for support of on-board
operations, maintenance, and crew administration and training applications and tools. Provides for the development of the
software, procurement of shore hardware, integration and testing of the tools, development of the training packages, and delivery
to the ships.
Title: LCS Test & Evaluation

Articles:
Description: Execute formal LCS Test and Evaluation (T&E) program, Developmental Testing and Operational Testing
(DT/OT) including Live Fire Test and Evaluation (LFT&E) and procurement of T&E Ordnance. Developmental Test and C4I
design, integration, and test, aviation (manned and unmanned) integration, modular MCM, ASW, and SUW mission package
integration, logistics product development and various systems engineering activities required to perform risk analyses of new
design and production technology concepts.

FY 2010 Accomplishments:
Flight 0 baseline:
Conduct systems engineering to develop solutions for emergent issues during completion of USS Independence and Acceptance
Trials including multiple certifications, and for emergent issues during USS Freedom post delivery tests and trails including
FY10 Continuous Maintenance Availability (CMAV), early deployment and RIMPAC10. Complete engineering for SH-60B
datalink integration. Manage integration with SUW Mission Package components and conduct systems engineering for emergent
integration issues. USS Independence DT commenced with Seaframe certifications, aviation integration events, and initial

33.365
0

52.226
0

45.380
0
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

integration of MCM Mission Package. Electronic Chart Display and Information System - Navy (ECDIS-N) OT was completed on
LCS 2. The LCS LFT&E Management Plan was completed.

Flight 0+ baseline:
Conduct systems engineering to develop solutions for Flight 0+ baseline for design and production issues highlighted in USS
Freedom and USS Independence testing and LCS 3 and 4 production, including, for example, Hydrogen Sulfide elimination from
USS Independence Aqueous Film Forming Foam (AFFF) by biocide injection, development of new helo handling for LCS 3,
Mide Corporation seals transition to production, 11m Rigid Hull Inflatable Boat (RHIB) latch solution development, and topside
design analyses. Conduct systems engineering efforts in support of multiple certifications issues for new baseline. Continued
management of Flight 0+ baseline transition into production. Develop facilities support plans for CONUS LCS locations.

FY10 Block Buy baseline:
Complete and obtain approval for all required systems engineering Milestone B (MS B) documentation, (including the conduct of
aluminum corrosion and fatigue materials testing (including full scale testing) required to obtain a Technology Readiness Level
of 6. Develop, approve and document the technical baselines for the FY10 Block Buy (updates to Interface Control Document
(ICD), Specified Performance Document (SPD), Build Specification, Engineering Change Proposal (ECPs), Justification for
Technical Determination (JTDs), Request for Deviation (RFDs)) and support the source selection via systems engineering
reviews/ analyses. At Post award, manage the development, approval and transition to detailed design and production of the
baseline.
FY 2011 Plans:
Flight 0 baseline:
Continue Seaframe testing on USS Freedom and USS Independence, including signature trials, air warfare and surface warfare
firing events, aviation integration (manned and unmanned systems), and selected sea keeping trials. Conduct detailed SUW
Mission Package (MP) DT on LCS 1. Conduct detailed MCM Mission Package DT on LCS 2.Conduct systems engineering to
develop solutions for emergent issues during USS Independence and USS Freedom post delivery tests and trails including
Seaframe Developmental Testing and USS Freedom Final Contract Trials (FCT) and Post Shakedown Availability (PSA). Manage
integration with SUW MP on USS Freedom and MCM on USS Independence and conduct systems engineering and analysis
efforts for emergent integration issues. Update the LCS TEMP to reflect mature Acquisition Strategy and Program schedule.

Flight 0+ and FY10 Block Buy baselines:
Conduct systems engineering to develop solutions for Flight 0+ and FY10 baselines for design/production issues highlighted in
USS Freedom and USS Independence testing and LCS 3 and 4 production, risk areas likely to include combat system integration,
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

off-board vehicle communications, and watercraft launch, recovery and handling. Conduct systems engineering efforts in support
of multiple certifications issues for new baseline. Continued management of both baselines to transition into production.
FY 2012 Plans:
Flight 0 baseline:
Conduct systems engineering to develop solutions for emergent issues during USS Independence and USS Freedom post
delivery tests and trials including Seaframe Operational and Developmental Testing, TSSTs, and LCS 2 FCT and PSA. Manage
integration with SUW MP on USS Independence and MCM on USS Freedom and conduct Independent Verification and Validation
(IV&V) and systems engineering for emergent integration issues.

Flight 0+ and FY10 Block Buy baselines:
Conduct systems engineering to develop solutions for Flight 0+ and FY10 baselines for design/production issues highlighted in
LCS Freedom and USS Independence testing and LCS 3, 4, 5 and 6 production, risk areas likely to include network integration,
machinery control, and MP Software integration. Conduct systems engineering efforts in support of multiple certifications issues
for new baseline. Continued management of both baselines to transition into production.

Accomplishments/Planned Programs Subtotals 103.508 75.675 100.157

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 2127: Littoral Combat Ship 1,076.669 1,509.335 1,802.093 0.000 1,802.093 1,766.847 1,781.697 1,852.080 1,534.828 Continuing Continuing
• 1600: LCS Modules 80.387 82.951 79.583 0.000 79.583 112.538 158.857 262.383 311.801 Continuing Continuing
• 4221: LCS Module Weapons 0.000 9.808 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
• 0443: Aircraft Procurement, Navy 90.777 47.484 191.986 0.000 191.986 166.843 191.110 158.060 179.932 Continuing Continuing
• 5110: Outfitting/Post Delivery 2.654 2.787 54.059 0.000 54.059 89.466 112.861 193.147 210.549 Continuing Continuing
• 1320: LCS Training 0.000 0.000 20.709 0.000 20.709 9.050 24.351 12.747 12.021 Continuing Continuing

D. Acquisition Strategy
The LCS Program takes an evolutionary approach to acquisition that emphasizes competition as the key to achieving affordability. Initially, two industry teams
competed against each other with two different LCS designs LCS 1-4, over two flights, Flight 0 and Flight 0+. The revised Acquisition Strategy supports the Navy
decision to continue with both designs. The incorporation of lessons learned from the design, construction, and testing of the initial two ships, as well as introduction of
improved waterjets and a waterjet tunnel extension on the LM LCS design comprises the Flight 0+ baseline awarded in FY09. A new baseline will be implemented for
both designs in the FY10-15 Block Buy.
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E. Performance Metrics
The LCS Program achieved Milestone A and Program Initiation in May 2004, and underwent a Milestone A update in FY09. Milestone B is planned for February 2011.
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PE 0603581N: Littoral Combat Ship (LCS)
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3096: Littoral Combat Ship

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LCS 1 & 2 Shore Trainers C/CPAF LM, BIW:Various 36.760 10.835 Oct 2010 12.941 Oct 2011 -   12.941 Continuing Continuing Continuing
Training Development -
Industry C/FP TBD:Various -   -   12.800 Oct 2011 -   12.800 Continuing Continuing Continuing

Training Development WR NAWC TSD:San Diego,
CA -   -   6.000 Oct 2011 -   6.000 Continuing Continuing Continuing

Class Design Services SS/CPAF LM, GD:Various 48.340 -   -   -   -   Continuing Continuing Continuing
Final Design (Flight 0) C/CPAF LM, BIW:Various 175.263 -   -   -   -   Continuing Continuing Continuing
Flight 0 C4I WR PEO C4I:Various 5.506 -   -   -   -   Continuing Continuing Continuing
SH-60B Datalink C/CPAF LM, BIW:Various 2.435 -   -   -   -   Continuing Continuing Continuing

Distance Support WR NAWC TSD:Sand
Diego, CA -   -   6.000 Oct 2011 -   6.000 Continuing Continuing Continuing

Subtotal 268.304 10.835 37.741 -   37.741

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NSWC/DD:Dahlgren,

VA 39.473 2.433 Oct 2010 2.500 Oct 2011 -   2.500 Continuing Continuing Continuing

Government Engineering
Support WR NSWC/PC:Panama

City, FL 22.777 0.115 Oct 2010 0.250 Oct 2011 -   0.250 Continuing Continuing Continuing

Government Engineering
Support WR NUWC:Newport, RI 8.807 0.154 Dec 2010 0.100 Oct 2011 -   0.100 Continuing Continuing Continuing

Government Engineering
Support WR NAWC AD:Pax River,

VA 16.811 1.204 Oct 2010 1.369 Oct 2011 -   1.369 Continuing Continuing Continuing

Government Engineering
Support WR NSWC/CR:Crane, IN 15.940 0.011 Oct 2010 0.100 Oct 2011 -   0.100 Continuing Continuing Continuing

Government Engineering
Support WR NSWC/

SSES:Philadelphia, PA 42.932 3.064 Oct 2010 2.000 Oct 2011 -   2.000 Continuing Continuing Continuing

Government Engineering
Support Various Government

Activities:Various 26.901 1.327 Oct 2010 1.500 Oct 2011 -   1.500 Continuing Continuing Continuing
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Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support C/CPAF Alion/CSC:Arlington, VA 36.846 2.644 Jan 2011 2.500 Jan 2012 -   2.500 Continuing Continuing Continuing

Contractor Engineering
Support C/CPAF Various:Various 18.086 0.062 Oct 2010 0.100 Oct 2011 -   0.100 Continuing Continuing Continuing

Subtotal 228.573 11.014 10.419 -   10.419

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation C/CPAF Alion/CSC:Arlington, VA 8.390 3.500 Jan 2011 5.800 Oct 2011 -   5.800 Continuing Continuing Continuing

Test & Evaluation WR NSWC/PHD:Port
Hueneme, CA 19.571 5.500 Oct 2010 5.500 Oct 2011 -   5.500 Continuing Continuing Continuing

Test & Evaluation WR NSWC/
SSES:Philadelphia, PA 26.221 5.900 Oct 2010 4.500 Oct 2011 -   4.500 Continuing Continuing Continuing

Test & Evaluation WR NSWC/PC:Panama
City, FL 3.231 2.500 Dec 2010 3.500 Oct 2011 -   3.500 Continuing Continuing Continuing

Test & Evaluation WR COMOPTEVFOR:Norfolk,
VA 5.414 2.300 Oct 2010 3.500 Nov 2011 -   3.500 Continuing Continuing Continuing

Test & Evaluation WR NSWC/COR:Corona,
CA 3.406 2.580 Oct 2010 2.980 Oct 2011 -   2.980 Continuing Continuing Continuing

Test & Evaluation WR Various:Various 33.982 14.385 Oct 2010 12.018 Nov 2011 -   12.018 Continuing Continuing Continuing
Test & Evaluation/CSS C/CPAF LM/GD/Various:Various 21.045 11.891 Oct 2010 8.118 Nov 2011 -   8.118 Continuing Continuing Continuing

Test & Evaluation WR PEO C4I:Charleston,
SC 4.268 1.700 Oct 2010 1.540 Nov 2011 -   1.540 Continuing Continuing Continuing

T&E Ordnance WR IWS 3:Not Specified 5.677 1.250 Oct 2010 2.230 Dec 2011 -   2.230 Continuing Continuing Continuing
Subtotal 131.205 51.506 49.686 -   49.686



UNCLASSIFIED

UNCLASSIFIED
Navy Page 13 of 42 R-1 Line Item #49

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Business Operations / CAVE
(PEO SHIPS) Various PEO Ships:Washington,

DC 4.629 1.600 Jan 2011 1.600 Dec 2011 -   1.600 Continuing Continuing Continuing

Program Management
Support- SEAPORT C/CPAF Alion/CSC:Arlington, VA 20.393 0.200 Dec 2010 0.200 Dec 2011 -   0.200 Continuing Continuing Continuing

Program Management
Support Various Various:Various 6.030 0.398 Dec 2010 0.400 Dec 2011 -   0.400 Continuing Continuing Continuing

Program Management
Support - Design C/CPAF Various:Arlington, VA 1.938 0.122 Dec 2010 0.111 Dec 2011 -   0.111 Continuing Continuing Continuing

DAWDF Various Not Specified:Not
Specified 0.468 -   -   -   -   0.000 0.468  

Subtotal 33.458 2.320 2.311 -   2.311

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 661.540 75.675 100.157 -   100.157

Remarks



UNCLASSIFIED

UNCLASSIFIED
Navy Page 14 of 42 R-1 Line Item #49

Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3096: Littoral Combat Ship

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3096
Live Fire Test & Evaluation (LFT&E) / Total Ship Survivability Test (TSST) - Flight 0 1 2010 2 2013
Planning; Post Delivery Developmental Testing (DT)/Operational Testing(OT) - Flight 0 1 2010 2 2013
Flight 0 DT / OT 1 2010 2 2013
LFT&E / Full Ship Shock Trial (FSST)- Flight 0+ 1 2010 4 2015
Planning: Post Delivery Developmental Testing / Operational Testing - Flight 0+ 2 2011 4 2015
Flight 0+ DT / OT 1 2010 1 2016
Class Design Services 1 2010 1 2011
Combat System & C4I Spiral Development 1 2010 4 2015
Milestone B 2 2011 2 2011
Total Ship Survivability Trial (TSST) LCS 1 4 2012 4 2012
Total Ship Survivability Trial (TSST) LCS 2 1 2013 1 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3129: LCS Mission Package
Development

157.905 109.048 141.715 -   141.715 143.134 129.902 102.896 79.864 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Program provides focused war fighting capabilities in littoral mine countermeasures, countering small boat threats and littoral anti-submarine warfare to provide assured
access to enable the US Joint Force operations in the littoral. Mission module development includes architectures, interfaces and development of mission module.
Mission systems development also includes the procurement of the first mission packages to be used on the Flight 0 Littoral Combat Ships (LCS).

Mine Countermeasures (MCM) Mission Packages (MPs) will provide the Joint Force Commander with the capability to conduct MCM operations, open transit lanes for
naval and commercial shipping, and open operating areas for naval forces, enabling Joint Force Entry operations. The MCM package consists of the following systems:
Coastal Battlefield Reconnaissance & Analysis (COBRA), Airborne Laser Mine Detection System (ALMDS), Organic Airborne & Surface Influence Sweep (OASIS)
System, Remote Multi-Mission Vehicle (RMMV), AQS-20A Minehunting Sonar, Airborne Mine Neutralization System (AMNS), Unmanned Surface Vehicle (USV) with
Unmanned Surface Sweep System (USSS), Unmanned Undersea Vehicle (UUV) with Low Frequency Broad Band (LFBB) and Support Containers. The individual
systems are combined into four modules: Organic Airborne Mine Countermeasures (OAMCM) Module, Remote Mine Hunting Module, Unmanned Influence Sweep
Module, and Coastal Mine Reconnaissance Module. The OAMCM Module provides the long-range, airborne capability to conduct mine hunting and clearing operations
in littorals zones, confined straits, choke points, and the Amphibious Objective Area (AOA) quickly. The Remote Mine Hunting Module provides an unmanned semi-
submersible, long-endurance mine detection and classification capability to effectively hunt large areas for volume and bottom mines. The Unmanned Influence Sweep
Module provides an unmanned surface, long endurance bottom sweep capability to clear large areas of mines that may remain after mine-hunting operations are
complete. The Coastal Mine Reconnaissance Module will detect mines in the surface zone and beach zone areas, providing the Joint Force Commander with the
information needed to clear mines with non-LCS assets and allow military forces to safely and effectively storm the beaches.
Anti-Submarine Warfare (ASW) Mission Packages will provide ASW capabilities while operating in a contested littoral environment. The current ASW Mission Package
is comprised of the Low Frequency Bi-Static, Monostatic, Aviation, Modules. Future ASW Mission Packages will include Escort, Torpedo Defense Mission Modules.
The ASW MP will provide LCS with the ability to exploit real time undersea data, using maneuver and deception to enhance detection, classification, identification,
targeting and destruction of enemy submarines.

The Surface Warfare (SUW) Mission Package (MP) when embarked provides detection, tracking and engagement of Fast Inshore Attack Craft (FIAC). Countering the
FIAC small boat threat gives the Joint Force Commander the ability to maximize striking power, shield high value units and successfully move through a restricted area.
The SUW MP uses the Gun Mission Module for close in threats, the Surface to Surface Missile Module (SSMM) for mid-range threats and the embarked MH-60R and/
or VTUAV, part of the aviation mission module, are used for threat detection, classification and long range engagement. The Maritime Security Module (MSM), when
embarked, provides the LCS with the capability to conduct Level II Visit, Board, Search, and Seizure (VBSS) operations to support maritime interdiction missions. The
Irregular Warfare Mission Module, when embarked, provides augmented training and medical capability for Theater Security Cooperation (TSC) missions. The LCS
Mission Modules Common Equipment consists of enabling products required by all mission packages to provide common hardware interfaces, computer operating
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

environment, communications systems, aviation interface systems and portable development & integration test-sets. Common hardware interfaces include definition,
installation and control of mechanical, electrical and cooling requirements common to all mission packages. The Mission Package Computing Environment (MPCE)
provides common services and Operating Environment to support all Mission Package Application Software and Open Architecture Products. The Multi-Vehicle
Communications System (MVCS) enables the control and data exchange of simultaneous unmanned mission vehicles and the Seaframes. Aviation interface systems
include integration and management of data communications, data processing and physical hardware interfaces such as common roll-on/roll-off cabinets/equipment
and containers used by all mission packages. Development and integration test-sets provide a mobile operating environment installed in the Mission Package Portable
Control Stations (MP-PCS) to serve as a surrogate Seaframe during mission package development and integration test events at test ranges.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: System Engineering

Articles:
FY 2010 Accomplishments:
Coordinated with Mission Module (MM) assistant program managers system maturity model with a focus on system and
technology readiness levels.  Established requirement baselines which lead to technical requirement traceability links into the
LCS Mission Package (MP) consolidated Data Object Oriented Requirements System (DOORS) Database.  Developed Modeling
and Simulation Charter to support LCS MP software development, performance requirement, integration testing, certification
testing, and training.  Completed development of LCS MM System Engineering Plan, Programmatic Environmental Safety
Health Evaluation,  Anti- Tamper, Abbreviated Program Protection Plan for MCM, SUW, MVCS, Cost Analysis & Requirements
Document, which all in support of MS B documentation development.  Completed Preliminary Design Review for SBIR Initiative to
reduce mission module weight by employing Composite Containers.
FY 2011 Plans:
Provide system engineering (SE) support for emerging requests from the fleet for new mission requirements.  Lead and direct
all SE mission module efforts; develop and manage accredited models and simulation tools to support integration, certification,
training of all LCS mission packages and hydrodynamic effects encountered by unmanned vehicles as they are launched and
recovered from the LCS platforms. Develop Reliability, Availability, and Maintainability-Cost reports. Maintain Requirements
Baseline Traceability in Doors. Provide system safety support for mission module test events.  Complete all required Certification
Test and Evaluation, coordinate Platform IT Risk Approval, finalize Vulnerability Measurement and preparation for connection
agreements for MMs for Information Assurance Authority To Operate. Provide configuration Management CCB's and Technical
Scope Reviews leading toward ECP development and implementation.  Support SBIR transition initiatives. Complete the
embarkation/debarkation plans in accordance to the established Holistic Embarkation/Debarkation Guide. Develop plans for
transitioning to production efforts.
FY 2012 Plans:
Begin transition of technology from ONR programs including Multi-Vehicle Mission Planner and Supervision of UxV (USV, UAV
& UUV) Mission Management by Interactive Teams for combat system commonality, composite containers and light weight

2.698
0

2.619
0

17.882
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

structures for reducing mission package weight to the LCS mission modules.  Provide oversight and guidance as the Principal for
Safety for the LCS Mission Modules (MM).  Coordinate and lead all environmental compliance, hazardous material management,
and occupation health aspects of the LCS MM Program.  Provide Configuration Management for  managing Technical Scope
Reviews capturing all configurations updates.  Evaluate Advanced Change/Study Notice and Engineering Change Proposals to
add hardware and software capabilities to the mission modules.  Complete development of the mission modules requirements
baseline with technical requirements traceability links in the consolidated DOORS database.  Conduct system engineering
readiness reviews.  Identify and control all mission package configurations.  Conduct all required SE reviews in accordance with
NAVSEA Systems Engineering Technical Reviews Manual.  Manage all Information Assurance (IA) tasks providing IA Certification
Test and Evaluation for all mission areas.  Provide support for Requirements Verification and Validation.  Provide capability to
accomplish Software Readiness Monitoring including the development of software specific readiness criteria and integration
considerations.  Develop an approach and checklists of required systems engineering tasks required to ensure a successful
conduct and approval of the Mission Modules Production Readiness Review.  Implement a reliability growth program that provides
assessment to determine changes to the Mission Module baselines.  The reliability growth program metrics and assessments will
provide data to qualify and quantify suitability requirements changes and improvements to lower Total Ownership Costs at the
Mission Module level.
Title: Program Management

Articles:
FY 2010 Accomplishments:
Continued the program-level program management efforts, including Contract Advisory and Assistance Services (CAAS):
business and administrative planning, organizing, directing, coordinating, controlling, and approval actions designated to
accomplish overall program objectives which are not associated with specific hardware elements and are not included in systems
engineering. Maintained and executed logistic plans, processes and programs to assist in the management and support of
Mission Modules (MMs) and Mission Packages (MPs).
FY 2011 Plans:
Continue program management efforts: business and administrative planning, organizing, directing, coordinating, controlling, and
approval actions designated to accomplish overall program objectives which are not associated with specific hardware elements
and are not included in systems engineering.
FY 2012 Plans:
Continue program management efforts: business and administrative planning, organizing, directing, coordinating, controlling, and
approval actions designated to accomplish overall program objectives which are not associated with specific hardware elements
and are not included in systems engineering.  Provides Integrated Logistics Support for the scheduled test events and for new

8.619
0

4.150
0

6.403
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

capabilities of the LCS MMs.  Provides validation and verification for technical data.  Provides for development of LCS MM specific
transportation requirements to Naval support organizations.
Title: System Test and Evaluation

Articles:
FY 2010 Accomplishments:
Conducted SUW Mission Package (MP) developmental testing (DT) and Quick Reaction Assessment in support of USS Freedom
Early Deployment.  Continued Mission Package certification efforts for MCM and SUW.  Participated in Rim of the Pacific
(RIMPAC) 10 with SUW MP on LCS-1.  Conducted ASW (DT) workups for ASW DT at SHAREM exercise in WESTPAC with fleet.
MCM and SUW Form, Fit & Function Test on USS Independence post Industrial Post Delivery Availability (IPDA).  Completed
MCM Launch, Handling & Recovery test on USS Independence post IPDA.
FY 2011 Plans:
Conduct seaframe to package work-up and integration testing of the MCM MP aboard LCS 2 (USS INDEPENDENCE). Conduct
test planning and execution of the MCM MP Developmental Testing (DT) aboard LCS 2 (USS INDEPENDENCE). Conduct test
planning and documentation for the MCM MP DT aboard LCS 1 (USS FREEDOM) planned for FY 2012. Pending Congressional
budget cuts conduct test planning and documentation for the SUW MP DT aboard LCS 1 (USS FREEDOM) planned for FY 2012.
Perform verification and validation of mission module and mission package requirements. Perform and document analysis and
evaluation of test results.
FY 2012 Plans:
Conduct seaframe to package check-out and integration testing of the MCM MP aboard LCS 1 (USS FREEDOM). Conduct test
planning and execution of MCM MP DT aboard LCS 1 (USS FREEDOM). Conduct test planning and execution of the MCM MP
TECHEVAL and IOT&E aboard LCS 2 (USS INDEPENDENCE). Conduct test planning and execution of SUW MP DT aboard LCS
1 (USS FREEDOM).  Conduct test planning, preparation and execution of SUW MP TECHEVAL and IOT&E aboard LCS 1 (USS
FREEDOM). Maintain the Mission Package Integration Lab. Support incremental testing and evaluation (including environmental
and shock) of modules under integration and certification phases, including managing and supporting test assets needed for all
mission package testing.   Perform verification and validation of mission module and mission package requirements. Perform and
document analysis and evaluation of test results.

10.283
0

34.262
0

30.051
0

Title: Integration, Assemble, Test and Checkout
Articles:

FY 2010 Accomplishments:
Continued program level Integration, Assembly, Test & Checkout efforts: Technical and functional activities associated with the
development and production mission systems, parts, materials and software required to assemble hardware/software elements

1.052
0

0.797
0

8.360
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

into mission equipment and integration with seaframes.  Led and performed mission system integration test and checkout tasks to
support LCS-1 early deployment and LCS-2 post-delivery activities.
FY 2011 Plans:
Continue program level Integration, Assembly, Test & Checkout efforts: Technical and functional activities associated with the
development and production mission systems, parts, materials and software required to assemble hardware/software elements
into mission equipment and integration with seaframes.  This effort includes integration management of mission modules with
the seaframes, common processing systems, off board communications systems, aviation systems and common and mission
package software products.  Effort includes integration engineering at the waterfront in support of ships under construction and
under initial testing.
FY 2012 Plans:
Continue program level Integration, Assembly, Test & Checkout efforts: Technical and functional activities associated with the
development and production mission systems, parts, materials and software required to assemble hardware/software elements
into mission equipment and integration with seaframes.  This effort includes integration management of mission modules with
the seaframes, common processing systems, off board communications systems, aviation systems and common and mission
package software products.  Effort includes integration engineering at the waterfront in support of ships under construction and
under initial testing.  Manage and execute integration, assembly, test and checkout of technology refresh solutions for mission
package computing environment, off board communications systems, including the full capability multi-vehicle communication
system and the aviation communications systems.  Initiate and lead development, integration and testing of the common mission
module open architecture and associated architecture products and common mission package software baseline.  Lead and
manage execution of engineering change proposals required to integrate mission package systems and subsystems into LCS
seaframes 1 through 4.
Title: Training

Articles:
FY 2010 Accomplishments:
Continued development of LCS Mission Modules Mine Counter Measure (MCM) team training capability.   Added developed
simulated fidelity for MCM launch handling and recovery of unmanned vehicles software development for additional training
simulation.  Conducted the initial Front End Analysis (FEA) with principal recommendation of a "Virtual Ship Centric" approach
to integrate training with the LCS Seaframe that will culminate in a shore based training facility where essential tasks are trained
using a virtual reality environment. Began FEA Phase II effort to analyze training curriculum development for transition to Navy
Schoolhouses. Tested the simulated environment of the Networked Tactical Training System (NTTS) for transition from ONR
Rapid Technology Transition (RTT) efforts to operator familiarization training.  NTTS provides entry level MCM unmanned vehicles

13.063
0

7.623
0

17.255
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

maneuverability training at a reduced cost over Common Mission Package Trainer (CMPT). Continued development of CMPT
and began effort to integrate CMPT into seaframe trainers to provide whole ship team training capability when delivered. Mission
Module (MM) crews were provided training for MCM, ASW and SUW test events.  Provided vendor training to new MM crew
members.
FY 2011 Plans:
Complete development of and install LCS Mission Modules MCM team training capability to support Train to Certify KPP and
begin development of CMPT software for SUW team training.   Install and integrate CMPT into LCS Shore Based Training Facility
(SBTF), perform initial instructor training on CMPT and integrate SBTF into Navy cooperative training environment to support Joint
Synthetic training.  Begin integration efforts of current MM training capability into the LCS Shore Based training facility.  Begin the
technical requirements development to integrate MM simulated training into the LCS Seaframe simulated training environment
in preparation for a FY 12 connection.  NTTS with MCM unmanned vehicle capability will deliver to the SBTF to replace ONR
partial capability demonstration system.  Begin training curriculum development. Provides initial training for navy instructors on
MM simulated training environment.  Provide MM crews training for formal MCM and SUW test events.  Provide vendor training to
replacement MM crew members in accordance with CSPPs.
FY 2012 Plans:
Begin transition to a team trainer capability of meeting Train to Certify KPP for team training certification requirements. Begin
transition to SUW Gun Mission Module (GMM) Train to Certify capable system course.    Initial classes for CMPT and NTTS
will be performed to support Train To Certify KPP. Expand NTTS simulated training capability to include SUW mission and
improve CMPT and NTTS MCM training capability as new systems are introduced.  Begin new training capability development
to incorporate findings from program test events.  Complete MCM and SUW formal training curriculum instruction development.
Procure and install MK-50 30mm Gun Mission Module (GMM) difference course materials at NSWC Damn Neck. Prepare for
transition to FEA virtual ship centric training solution.  Build courseware, integrate training, and train the trainers.  Provide new MM
crews and replacement sailors vendor and formal training in accordance with CSPPs.
Title: Common Equipment

Articles:
FY 2010 Accomplishments:
Mission Data Processing - Installed Mission Package Computing Environment (MPCE) onto LCS-1 and LCS-2 seaframes.
Developmental testing of MPCE including Mission Package Operating Environment (MPOE) and Mission Package Services
(MPS) software during LCS-1 early deployment.  Developmental testing of MPCE during MCM and ASW MP end-to-end testing.

28.666
0

19.685
0

13.104
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Off-board Communications - Continued development of Multi-Vehicle Communications System (MVCS) for communications
management with off-board vehicles.  Installed and validated initial MVCS capability onto LCS 1 and 2.

Aviation Interface - Continued development of the Helo Support Function to provide data paths from the mission vehicles via the
H-60R/B helicopter to the seaframes.
FY 2011 Plans:
Mission Data Processing - Develop, test and validate technology refresh design for MPCE hardware and associated MPOE.
Perform shipboard Engineering Change Proposals (ECPs) related to MPCE. Perform Open Architecture engineering initial
analyses and studies of Open Architecture products. Define requirements for common mission package software and perform SW
architectural studies and evaluate options for implementation.

Off-board Communications - Continue Development towards full capability of the MVCS used for the management of off board
vehicles. Integrate and test RT-1944/U radio terminal set with the mission modules and seaframes. Perform MVCS ECPs on
mission module vehicles and LCS seaframes. Perform engineering design, testing and evaluation of communication systems for
over-the-horizon range.  Perform evaluation, integration testing and installation of cryptographic systems for unmanned vehicles.

Aviation Interface - Continue development of the helo support function and helo support kits for employment on the SH-60B
and M-60R helicopters. Perform engineering design, testing and evaluation of unmanned air vehicle sensor and communication
payloads.  Perform development of mission module aviation systems and subsystems for integration and installations on LCS
seaframes and for supporting MP developmental test assets.
FY 2012 Plans:
Mission Data Processing - Finalize development, test and validation of technology refresh design for MPCE hardware and
associated MPS and Operating Environment.  Perform technology refresh implementation and shipboard installations and
checkouts.  Begin analyses and evaluation of next MPCE technology refresh requirements.  Perform ECP's related to MPCE on
existing land-based, portable control station and shipboard installed systems.  Perform Open Architecture evaluations and initiate
implementation.  Begin implementation of common mission package software.

Off-board Communications - Continue Development towards full capability of the MVCS used for the management of off board
vehicles. Integrate and test RT-1944/U radio terminal set with the mission modules and seaframes. Continue developing and
performing MVCS ECPs on mission module vehicles and LCS seaframes. Continue performing engineering design, testing
and evaluation of aerial communication systems for over-the-horizon range.  Continue integration testing and installation of
cryptographic systems for unmanned vehicles.
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Aviation Interface - Continue development and begin implementation of the helo support function and helo support kits for
employment on the SH-60B and M-60R helicopters. Continue performing engineering design, testing and evaluation of unmanned
air vehicle sensor and communications payloads.  Continue performing integration and installations of mission module aviation
systems and subsystems on LCS seaframes and on developmental test assets.
Title: Mine Countermeasures (MCM) Mission Package

Articles:
FY 2010 Accomplishments:
Conducted at sea integration (end-to-end) testing on SEAFIGHTER FSF-1.  Developed Mission Package Application Software
(MPAS) build in support of end-to-end tests.  Conducted initial integration with LCS sea frame.   MCM MP Form, Fit, and Function
Test on USS Independence.  Corrected deficiencies observed during testing.  Integration of USV and Sweep Systems into MCM
MP.
FY 2011 Plans:
Conduct RMMV and USV launch, handling, and recovery test on USS Independence and USS Freedom. Conduct Integration
Tests of MCM MP on LCS seaframe.  Validate and verify test procedures and documentation. Develop MPAS build in Support of
MCM MP Developmental Test (DT).  Incorporate high priority problem trouble reports (PTRs).  Conduct certification of MCM MP
to include weapons system certification, Human Systems Integration, Information Assurance, and Safety. Continue development,
integration and testing of USV and Sweep systems.   Conduct MCM MP DT.
FY 2012 Plans:
Find, fix, and repair technical issues identified during integration and developmental testing.  Develop next MPAS build in support
of TECHEVAL.  Conduct MCM MP TECHEVAL.  Continue development, integration and testing of USV and Sweep systems.
Procure Two Engineering Development Models (EDMs) of the USV and Sweep Systems upon UISS achieving Milestone B.
Commence the initial design of Surface Mine Countermeasures Unmanned Undersea Vehicle with Low Frequency Broadband
(SMCM UUV w/LFBB) on LCS

12.367
0

13.412
0

22.296
0

Title: Anti-Submarine Warfare (ASW) Mission Package
Articles:

FY 2010 Accomplishments:

8.563
0

-   -  
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
3129: LCS Mission Package Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Conducted additional at sea (end-to-end) testing to validate correction of deficiencies observed in FY09 AUTEC sea test.
Prepared ASW MP #1 to conduct a single developmental test event (1QFY11) focused on the Low Frequency Bi-Static Mission
Module employed in an operationally relevant environment.
Title: Surface Warfare (SUW) Mission Package

Articles:
FY 2010 Accomplishments:
Delivered Gun Mission Module (GMM) Engineering Development Model (EDM) #2, conducted environmental test series, and
supported LCS1 USS Freedom on early deployment and Rim of Pacific (RIMPAC) test events.  Delivered Surface-to-Surface
Missile Module (SSMM) EDM #1.  Navy/Army closed out the Non-Line of Sight-Launch System (NLOS-LS) Development and
Demonstration (SDD) Contract.  Conducted NLOS-LS alternative trade study as directed by OPNAV.  Developed training
and maintenance plans for the GMM.  Completed the Maritime Security Module (MSM) design and delivered Engineering
Development Model (EDM) MSM Berthing Modules to LCS-1 in support of early deployment.  Conducted design and development
of MSM Habitability container.  Completed final integration test (FIT) check of the SUW MP (GMM AND SSMM) on LCS-2.
FY 2011 Plans:
Finalize GMM EDM #3 Design and Development.  Conduct Structural Test Firing of GMM on LCS2 USS Independence.  Conduct
Development Test (DT) Planning and Execution.  Executed revised SSMM as directed by OPNAV N86 based on Alternative Trade
Study.  Develop, design, engineer, and test Irregular Warfare (IW) training and medical containers.
FY 2012 Plans:
Find, fix, and repair technical issues identified during integration and developmental testing.  Conduct regression testing on
proposed fixes.  Complete the development of GMM SUW MP #3.  Provide developmental engineering support for logistical
engineering data and technical publications. Conduct inspection acceptance of SUW MP #3.  Incorporate all engineering changes
required to resolve Developmental Testing issues identified during testing.  Conduct work-ups and dry-runs in support of Initial
Operational Test & Evaluation (IOT&E).  Conduct IOT&E test events in 4th QTR 2012.    Continue to develop, design, engineer,
test, and certify the Irregular Warfare (IW) training and medical containers.  Conduct system analysis and engineering trade
studies for SSMM.

66.536
0

26.500
0

26.364
0

Title: Mission Package Portable Control Station (MP-PCS) (Formally Portable Mission Package Computing Environment)
Articles:

FY 2010 Accomplishments:
Continued development and configuration of the MP-PCS to support mission package developmental tests.  Provided mission
processing and communications capability in support of several MCM and ASW MP tests at various test ranges and facilities.
Conducted systems engineering, design, development, and integration tasks to support implementation of a MP-PCS core

1.922
0

-   -  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

capability.  Tracked/coordinated the development and installation of the MP-PCS components within the transportable support
containers.  Performed software and hardware integration to support MPCE baseline.  Revised Information Assurance plan and
network topology, conducted system groom, performed test and checkout of MPCE and ancillary systems.
Title: Pre-Production Engineering

Articles:
FY 2010 Accomplishments:
Convert existing ASW and SUW MP TDP data to needed format and develop any needed drawings to complete the MP TDP.

4.136
0

-   -  

Accomplishments/Planned Programs Subtotals 157.905 109.048 141.715

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 2127 : Littoral Combat Ship 1,076.669 1,059.335 1,802.093 0.000 1,802.093 1,766.847 1,781.697 1,852.080 1,534.828 Continuing Continuing
• 1600 : LCS Mission Modules 80.387 82.951 79.583 0.000 79.583 112.538 158.857 262.383 311.801 Continuing Continuing
• 4221: LCS Module Weapons 0.000 9.808 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
• 0443 : Aircraft Procurement, Navy 90.777 47.484 191.986 0.000 191.986 166.843 191.110 158.060 179.932 Continuing Continuing
• 5110: Outfitting/Post Delivery 2.654 2.787 54.059 0.000 54.059 89.466 112.861 193.147 210.549 Continuing Continuing
• 1320: LCS Training 0.000 0.000 20.709 0.000 20.709 9.050 24.351 12.474 12.021 Continuing Continuing

D. Acquisition Strategy
The LCS Mission Module Acquisition Strategy is employing an incremental procurement approach to allow for the rapid introduction of additional capabilities as system
technology matures.  This phased plan provides incremental fielding of capability through the introduction of mature programs of record into the respective Mission
Packages until the full baseline capability defined in the Capability Development Document (CDD) is reached.

E. Performance Metrics
Milestone Reviews
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
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PROJECT
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

1.1 System Engineering WR NSWC PC:Panama
City, FL 1.491 1.491 Dec 2010 9.032 Nov 2011 -   9.032 Continuing Continuing Continuing

1.1 System Engineering WR NSWC DD:Dahlgren,
VA 2.000 0.950 Dec 2010 2.800 Nov 2011 -   2.800 Continuing Continuing Continuing

1.1 System Engineering C/CPFF
Northrop
Grumman:Beth Page,
NY

4.000 -   2.300 Jan 2012 -   2.300 Continuing Continuing Continuing

1.1 System Engineering WR SPAWAR PAC:San
Diego, CA 1.000 -   1.450 Nov 2011 -   1.450 Continuing Continuing Continuing

1.1 System Engineering WR NUWC NPT:Newport,
RI 0.500 -   1.800 Dec 2011 -   1.800 Continuing Continuing Continuing

1.1 System Engineering C/CPFF CACI:Fairfax, VA 0.500 2.000 Dec 2010 0.500 Jan 2012 -   0.500 Continuing Continuing Continuing
1.4 Integration, Assembly,
Test and Check WR NAWC AD:Patuxent

River, MD 0.075 0.265 Feb 2011 0.794 Nov 2011 -   0.794 Continuing Continuing Continuing

1.4 Integration, Assembly,
Test and Check WR SPAWAR PAC:San

Diego, CA 0.705 0.289 Dec 2010 0.235 Nov 2011 -   0.235 Continuing Continuing Continuing

1.4 Integration, Assembly,
Test and Check WR NUWC NPT:Newport,

RI 0.350 0.297 Feb 2011 0.297 Dec 2011 -   0.297 Continuing Continuing Continuing

1.4 Integration, Assembly,
Test and Check WR NSWC PC:Panama

City, FL -   -   2.000 Nov 2011 -   2.000 Continuing Continuing Continuing

1.4 Integration, Assembly,
Test and Check WR

SUPSHIP
Gulfcoast:Pascagoula,
MS

0.500 -   1.000 Feb 2012 -   1.000 Continuing Continuing Continuing

1.4 Integration, Assembly,
Test and Check WR SUPSHIP Bath:Bath,

ME 0.500 -   1.000 Feb 2012 -   1.000 Continuing Continuing Continuing

1.4 Integration, Assembly,
Test and Check WR NSWC DD:Dahlgren,

VA 0.408 1.350 Dec 2010 3.034 Nov 2011 -   3.034 Continuing Continuing Continuing

1.12 Common Equipment
Development WR NSWC PC:Panama

City, FL 57.162 10.908 Dec 2010 11.104 Nov 2011 -   11.104 Continuing Continuing Continuing

1.12 Common Equipment
Development C/CPFF

Northrop
Grumman:Beth Page,
NY

15.000 3.727 Jan 2011 -   -   -   Continuing Continuing Continuing
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R-1 ITEM NOMENCLATURE
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PROJECT
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

1.12 Common Equipment
Development WR NUWC NPT:Newport,

RI 5.500 2.329 Dec 2010 -   -   -   Continuing Continuing Continuing

1.12 Common Equipment
Development WR NSWC DD:Dahlgren,

VA 1.200 0.721 Nov 2010 -   -   -   Continuing Continuing Continuing

1.12 Common Equipment
Development WR

NAVAIR
PMA266:Patuxent
River, MD

2.500 2.000 Nov 2010 2.000 Nov 2011 -   2.000 Continuing Continuing Continuing

1.13 MCM MP WR NSWC PC:Panama
City, FL 103.188 13.412 Feb 2011 16.296 Nov 2011 -   16.296 Continuing Continuing Continuing

1.13 MCM MP WR NSWC CD:Little Creek,
VA -   -   6.000 Feb 2012 -   6.000 Continuing Continuing Continuing

1.14 ASW MP WR Various:Various 153.473 -   -   -   -   Continuing Continuing Continuing

1.15 SUW MP WR NSWC DD:Dahlgren,
VA 145.000 20.774 Mar 2011 22.927 Nov 2011 -   22.927 Continuing Continuing Continuing

1.15 SUW MP WR NSWC PHD:Port
Hueneme, CA 4.000 2.000 Feb 2011 2.500 Dec 2011 -   2.500 Continuing Continuing Continuing

1.15 SUW MP WR SPAWAR PACIFIC:San
Diego, CA 0.705 0.500 Feb 2011 0.937 Nov 2011 -   0.937 Continuing Continuing Continuing

1.16 MP-PCS Equipment WR Various:Various 3.547 -   -   -   -   Continuing Continuing Continuing
1.19 Pre-Production
Engineering WR Various:Various 8.425 -   -   -   -   0.000 8.425  

Subtotal 511.729 63.013 88.006 -   88.006

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

1.5 Training WR NAWC TSD:Orlando,
FL 5.033 1.900 Jan 2011 3.000 Jan 2012 -   3.000 Continuing Continuing Continuing

1.5 Training WR NSWC PC:Panama
City, FL 8.000 2.823 Feb 2011 5.715 Nov 2011 -   5.715 Continuing Continuing Continuing
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Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

1.5 Training WR NSWC PHD:Port
Hueneme, CA 2.000 0.900 Feb 2011 2.500 Dec 2011 -   2.500 Continuing Continuing Continuing

1.5 Training C/CPFF AAC:Uniontown, PA 2.000 2.000 May 2011 3.800 Mar 2012 -   3.800 Continuing Continuing Continuing
1.5 Training WR CSCS:Dahlgren, VA -   -   1.240 Feb 2012 -   1.240 Continuing Continuing Continuing
1.5 Training WR CNSF:San Diego, CA -   -   1.000 Feb 2012 -   1.000 Continuing Continuing Continuing

Subtotal 17.033 7.623 17.255 -   17.255

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

1.3 System Test and
Evaluation WR NSWC PC:Panama

City, FL 12.000 15.165 Feb 2011 16.183 Nov 2011 -   16.183 Continuing Continuing Continuing

1.3 System Test and
Evaluation WR NSWC DD:Dahlgren,

VA 15.000 9.500 Feb 2011 4.000 Nov 2011 -   4.000 Continuing Continuing Continuing

1.3 System Test and
Evaluation WR NUWC NPT:Newport,

RI 2.300 2.700 Feb 2011 1.200 Dec 2011 -   1.200 Continuing Continuing Continuing

1.3 System Test and
Evaluation WR NSWC PHD:Port

Hueneme, CA 1.500 2.500 Feb 2011 6.200 Dec 2011 -   6.200 Continuing Continuing Continuing

1.3 System Test and
Evaluation WR SPAWAR PAC:San

Diego, CA 0.683 2.962 Feb 2011 1.068 Nov 2011 -   1.068 Continuing Continuing Continuing

1.3 System Test and
Evaluation WR COMOPTEVFOR:Norfolk,

VA -   1.435 Feb 2011 1.400 Jan 2012 -   1.400 Continuing Continuing Continuing

Subtotal 31.483 34.262 30.051 -   30.051

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Acquisition Workforce Various Various:Various 1.047 -   -   -   -   0.000 1.047  
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Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

1.2 Program Management C/CPFF CACI:Fairfax, VA 21.538 4.150 Feb 2011 6.403 Dec 2011 -   6.403 Continuing Continuing Continuing
Subtotal 22.585 4.150 6.403 -   6.403

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 582.830 109.048 141.715 -   141.715

Remarks
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PROJECT
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3129
SUW MP#2 Delivery 2 2010 2 2010
RIMPAC 10 w/SUW MP (LCS 1) 3 2010 4 2010
SUW/MCM MP Integration (LCS 1) 4 2010 1 2012
SUW/MCM MP Integration (LCS 2) 1 2011 3 2012
MCM MP DT (LCS 2) 4 2011 1 2012
SUW MP DT (LCS 1) 2 2012 2 2012
SUW MP#3 Delivery 2 2012 2 2012
SUW MP IOT&E (LCS 1) 4 2012 1 2013
MCM MP DT (LCS 1) 1 2012 2 2012
MCM MP Tech Eval (LCS 2) 4 2012 1 2013
SUW MP Tech Eval (LCS 1) 4 2012 1 2013
MCM MP IOT& E (LCS 2) 4 2012 1 2013
SUW MP DT (LCS 2) 1 2013 2 2013
SUW/MCM MP FOT&E 1 2013 4 2016
MCM MP Aviation Systems and Airframe Dynamic Interface Testing (LCS 2) 1 2010 2 2010
MCM Aviation Systems and Airframe Integration (LCS 2) 1 2011 4 2011
MCM MP Aviation Systems and Airframe Dynamic Interface Testing (LCS 1) 1 2011 2 2011
MCM MP Aviation Systems & Airframe Dynamic Interface Testing (LCS 2) 2 2011 3 2011
MCM MP Unmanned Systems DT I & II 3 2013 4 2013
MCM MP Unmanned Systems Operational Assessment 1 2014 2 2014
MCM MP Shipboard System MPCE vs.1.8 Install 2 2010 3 2010
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Start End
Events by Sub Project Quarter Year Quarter Year

MCM MP Shipboard System MPCE vs.1.8 INCO 4 2010 2 2011
MCM MP Shipboard System MPCE vs.1.8 Test 3 2011 4 2011
MCM MP Shipboard System MVCS vs. 0.2 SQT SW 2.2 1 2010 2 2010
MCM MP Shipboard System MVCS vs. 2.2 Install 3 2010 4 2010
MCM MP Shipboard System MVCS vs. 2.2.3.2p BUILD 1 2011 2 2011
MCM MP Shipboard System MVCS vs. 2.2.3.2p INSTALL 3 2011 4 2011
MCM MP Shipboard System MVCS vs. 1.0.0 (SW 2.4) INSTALL 1 2012 3 2012
MCM MP Integration T&E (LCS 1) 4 2010 4 2011
MCM MP Integration T&E (LCS 2) 1 2011 3 2012
MCM MP E2E Phase 3 (Surrogate) 2 2010 1 2011
MCM MP OAMCM Operational Testing (LCS 2) 4 2011 2 2012
SUW MP GMM/EDM-2 Performance & Environmental T&E 2 2010 2 2011
SUW MP GMM/EDM-3 Acceptance T&E 1 2012 4 2012
SUW MP GMM-SSMM FIT 2 2010 4 2010
SUW MP GMM Structural Test Fire 3 2012 4 2012
SUW MP ORA/Deployment (LCS 1) 1 2010 3 2010
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
4018: Littoral Combat Ship
Construction

96.847 41.565 44.912 -   44.912 9.968 4.979 -   -   0.000 198.271

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Littoral Combat Ship (LCS) is a fast, agile, and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and
joint force access into contested littoral regions. The threats challenging our naval forces in the littorals include mines, attacks by small surface craft, and quiet diesel
submarines armed with a variety of anti-ship weapons. Such threats have great potential to be effectively employed by many less capable countries and non-state
actors to prevent access, and use, of littoral areas by U.S. forces.
The LCS construction phase includes the construction of two LCS Flight 0 Class Ships, one each of two designs, and includes  Government Furnished Equipment
(GFE) for ships systems, Final System Design (FSD), Detail Design, introduction of final interface requirements for integration with mission packages from the Mission
Systems and Ship Integration Team (MSSIT), and Outfitting and Post Delivery (OF/PD).

Data as of 12 January 2011:
USS Freedom (LCS 1)
Basic Construction: 521.0
Change Orders: 0.5
GFE: 12.0
Other: 3.5
Total Cost*: 537.0

USS Independence (LCS 2)
Basic Construction: 635.0
Change Orders: 3.5
GFE: 7.0
Other: 7.5
Total Cost*: 653.0
Non End Cost Item: FSD/MSSIT 25.0 (LCS1), 54.0 (LCS2)
Non End Cost Item: OF/PD 108.4 (LCS1), 101.8 (LCS2)
FSD/MSSIT costs for USS Freedom and USS Independence are not true construction costs and are costs associated with design completion.
* Does not include OF/PD and early design costs
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Construction

Articles:
Description: Provides for the construction, production, test and trials of USS Freedom and USS Independence ships, including
execution of Change Orders and procurement of Government Furnished Equipment (GFE).

FY 2010 Accomplishments:
Completion of USS Independence.

55.125
0

-   -  

Title: Outfitting and Post Delivery
Articles:

Description: Provides for the completion of ship outfitting to include: ship provisioning and fuel initial load out of repair parts,
spares, and test equipment in accordance with allowance list ; providing technical manuals and required drawings; installation
and validation of PMS and EOSS; crew training and completion of ship system certification requirements. Provides for the
integration and testing of the Seaframe and separately acquired mission packages, implementation of instrumentation packages
and validation of structural, sea keeping, hydrodynamic performance, emergent support during the execution of Post Delivery Test
& Trials (PDT&T), Post-Shakedown Availability (PSA) to incorporate Engineering Change Proposals that allow for correction of
trial card deficiencies, and mission critical upgrades, as required.

FY 2010 Accomplishments:
For USS Freedom:
Conducted OF/PD efforts for the Early Deployment of USS Freedom. Initiated Post Shakedown Availability (PSA) planning
efforts to include engineering, work package development, and procurement of long-lead materials. Performed emergent repairs
to support the accomplishment of USS Freedom Post Delivery Test and Trials (PDT&T). Completed ship instrumentation and
performed data collection and analysis of critical ship performance parameters. Conducted PDT&T events to validate ship system
performance against requirements.

For USS Independence:
Completed initial outfitting of the ship. Performed emergent repairs in support of Industrial USS Independence Post Delivery
Test and Trials (PDT&T). Conduct  Industrial Post Delivery Availabilities (IPDA I and IPDA II) planning and execution for USS
Independence to correct Trial Card discrepancies and incorporate critical safety and mission critical ECPs that must be completed
prior to initiation of PDT&T.
FY 2011 Plans:
For USS Freedom:

41.722
0

41.565
0

44.912
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Continue PSA Planning efforts to include engineering, work package development, and procurement of materials. Review the
projected work package for assignment of additional work items into two separate PSA periods (PSA 1 and PSA 2). Perform
emergent repairs in support of PDT&T. Conduct Final Contract Trials (FCT) and provide Technical Support for the INSURV
Board. Execute PSA 1 to include drydocking, correction of Trial Card discrepancies. Accomplishment of engineering changes and
equipment repairs.

For USS Independence:
Plan and execute an Industrial Post Delivery Availability (IPDA 3) to accomplish critical work in preparation for possible ship
deployment. Begin PSA Planning efforts to include engineering, work package development, and procurement of long-lead
materials. Perform emergent repairs in support of PDT&T.
FY 2012 Plans:
For USS Freedom:
Perform emergent repairs in support USS Freedom Post Delivery Test and Trials. Continue Execute PSA 2execution to complete
remaining Trial Card corrections, engineering changes and equipment repairs. Perform emergent repairs in support of IPDA for
USS Freedom Post Delivery Test and Trials.

For USS Independence:
Perform emergent repairs in support of IPDA for USS Independence Post Delivery Test and Trials. Complete Accomplish
Final Contract Trials (FCT) and provide Technical Support for the INSURV Board. Correct Trial Card discrepancies and begin.
Accomplish PSA execution, including Shock Foundations to include drydocking, correction of shock deficiencies, Trial Card
correction, accomplishment of engineering changes and equipment repairs.

Accomplishments/Planned Programs Subtotals 96.847 41.565 44.912

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 2127: Littoral Combat Ship 1,076.669 1,509.335 1,802.093 0.000 1,802.093 1,766.847 1,781.697 1,852.080 1,534.828 Continuing Continuing
• 1600: LCS Modules 80.387 82.951 79.583 0.000 79.583 112.538 158.857 262.383 311.801 Continuing Continuing
• 4221: LCS Module Weapons 0.000 9.808 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
• 0443: Aircraft Procurement, Navy 90.777 47.484 191.986 0.000 191.986 166.843 191.110 158.060 179.932 Continuing Continuing
• 5110: Outfitting/Post Delivery 2.654 2.787 54.059 0.000 54.059 89.466 112.861 193.147 210.549 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 1320: LCS Training 0.000 0.000 20.709 0.000 20.709 9.050 24.351 12.747 12.021 Continuing Continuing

D. Acquisition Strategy
The LCS Program takes an evolutionary approach to acquisition that emphasizes competition as a key to achieving affordability. Initially, two industry teams competed
against each other with two different LCS designs, LCS 1-4, over two flights, Flight 0 and Flight 0+.

The Program office revised the Acquisition Strategy to support the Navy decision to continue with both designs. The incorporation of lessons learned from the design,
construction, and testing of the initial two ships, as well as introduction of improved waterjets and a waterjet tunnel extension on the LM LCS design comprises the
Flight 0+ baseline awarded in FY09. A new baseline will be implemented for both designs in the FY10-15 Block Buy.

E. Performance Metrics
The LCS Program achieved Milestone A and Program Initiation in May 2004, and underwent a Milestone A update in FY09. Milestone B is planned for the February
2011.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LCS Ship 1 Construction C/CPAF Lockheed
Martin:Moorestown, NJ 521.000 -   -   -   -   0.000 521.000 521.000

LCS Ship 1 Change Orders C/CPAF Lockheed
Martin:Moorestown, NJ 0.500 -   -   -   -   0.000 0.500 0.500

LCS Ship 1 GFE C/CPAF Lockheed
Martin:Moorestown, NJ 12.000 -   -   -   -   0.000 12.000 12.000

LCS Ship 2 Construction C/CPAF General
Dynamics:Bath, ME 635.000 -   -   -   -   0.000 635.000 625.000

LCS Ship 2 Change Orders C/CPAF General
Dynamics:Bath, ME 3.500 -   -   -   -   0.000 3.500 3.500

LCS Ship 2 GFE C/CPAF General
Dynamics:Bath, ME 7.000 -   -   -   -   0.000 7.000 7.000

LCS Ship 1 FSD/MSSIT C/CPAF Lockheed
Martin:Moorestown, NJ 25.000 -   -   -   -   0.000 25.000 25.000

LCS Ship 2 FSD/MSSIT C/CPAF General
Dynamics:Bath, ME 54.000 -   -   -   -   0.000 54.000 54.000

Initial Outfitting/Logistics Various Various:Various 21.601 -   -   -   -   0.000 21.601 21.601
Test and Trials WR Various:Various 23.648 8.365 Oct 2010 8.412 Oct 2011 -   8.412 0.000 40.425  

Post Delivery ECP C/CPAF
Lockheed
Martin - General
Dynamics:Various

29.357 17.600 Oct 2010 0.500 Oct 2011 -   0.500 0.000 47.457 57.457

PSA/PSA Planning/INSURV/
OPTAR WR Various:Various 32.731 15.600 Oct 2010 36.000 Oct 2011 -   36.000 0.000 84.331  

Subtotal 1,365.337 41.565 44.912 -   44.912 0.000 1,451.814

Remarks
Final Ship Design/Mission Ship System Integration Team costs for LCS 1 and LCS 2 are not true construction costs, and although funds were obligated against the 4018 construction
project contracts, these costs were associated with MSSIT/FSD for design completion.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel WR SUPSHIP:Various 0.460 -   -   -   -   0.000 0.460  
Other Program Costs WR Various:Various 11.000 -   -   -   -   0.000 11.000  

Subtotal 11.460 -   -   -   -   0.000 11.460

Remarks
Program Other Costs for USS FREEDOM and USS INDEPENDENCE

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Acquisition Workforce Various Various:Various 0.221 -   -   -   -   0.000 0.221  
Subtotal 0.221 -   -   -   -   0.000 0.221

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1,377.018 41.565 44.912 -   44.912 0.000 1,463.495

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
4018: Littoral Combat Ship Construction

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 4018
Milestone B 2 2011 2 2011
LCS 2 Delivery (Flight 0) 1 2010 1 2010
IPDA LCS 2 1 2010 2 2011
PSA LCS 1 3 2011 3 2012
Transit (XSIT) 1 (Fleet Cost) 1 2012 1 2012
Final Contract Trials 1 2012 1 2012
PSA LCS 2 2 2012 3 2012
Transit (XSIT) 2 (Fleet Cost) 3 2012 4 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9999: Congressional Adds 63.734 -   -   -   -   -   -   -   -   0.000 63.734
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Provides resources to support both LCS Mission Package Development and Ship Construction.

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 FY 2011
Congressional Add: Revised Acquisition Strategy
FY 2010 Accomplishments: Design review to include all existing change pages. Design update will include
new FY10 block buy baseline changes, both government and contract initiated or in response to technology
obsolescence, update and completion of a neutral format 3-D model. Update of all design documentation into an
LCS Technical Data Package (TDP).

Conduct a continuous independent review and approval by a Navy-led team to ensure LCS TDP is "industry
neutral" so that any industry team can build the LCS, including reviews by other contractor/industry teams and
special studies for affordability, commonality, and producability.

Develop a detailed Interface Control Document (ICD) between the Selected Ship Systems (S3), which is
predominately Combat and C4I systems and networks, and the seaframe to enable the seaframe and S3 to be
independently procured.

Update of industry TDP as necessary from baseline to enable use with FY12 block buy from a second industry
source, with S3 provided as GFE.

59.751 -  

Congressional Add: MIW Modules Prog - Cong
FY 2010 Accomplishments: Funding is provided to research and study methods to employ mine warfare
mission modules independently of the LCS platform.

3.983 -  

Congressional Adds Subtotals 63.734 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603581N: Littoral Combat Ship (LCS)

PROJECT
9999: Congressional Adds

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
Congressional Adds.
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             This Program Element (PE) provides funds for detailed design, development, construction, integration, and testing of the Littoral Combat Ship (LCS). LCS will be a fast, agile, and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and joint force access into contested littoral regions. It will use open-systems architecture design, modular weapons, and sensor systems, and a variety of manned and unmanned vehicles to expand the battle space and project offensive power into the littoral.

LCS will operate with focused-mission packages that deploy manned and unmanned vehicles to execute a variety of missions, including littoral anti-submarine warfare (ASW), anti-surface warfare (SUW) and mine countermeasures (MCM). LCS will also possess inherent capabilities, regardless of mission package installed, including Intelligence, Surveillance, Reconnaissance (ISR), Homeland Defense, Maritime Interdiction/Interception Operations (MIO), Anti-Terrorism/Force Protection (AT/FP), air self-defense, joint littoral mobility, Special Operating Forces (SOF), and logistic support for movement of personnel and supplies. This relatively small, high-speed surface combatant will complement the U.S. Navy's Surface Fleet by operating in environments where it is less desirable to employ larger, multi-mission ships. LCS will have the capability to deploy independently to overseas littoral regions, remain on station for extended periods of time either with a battle group or through a forward-basing arrangement and will be capable of underway replenishment. LCS will operate with Carrier Strike Groups, Surface Action Groups, in groups of other similar ships, or independently for diplomatic and presence missions. Additionally, LCS will have the capability to operate cooperatively with the U.S. Coast Guard and Allies.
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                         The RDT&E portion of the LCS Program is comprised of design and development efforts required to deliver the Flight 0 Class Ships, including integration with modular MCM, ASW, and SUW mission packages, and construction of the first two Flight 0 Class Ships, the USS Freedom (LCS 1) delivered September 2008 and the USS Independence (LCS 2) delivered December 2009. It includes the design and development effort required to support the introduction and deployment of a Flight 0+ baseline for the ships awarded in FY09 with the incorporation of lessons learned from the design and construction of USS Freedom (LCS 1) and USS Independence (LCS 2), including improved waterjets and a waterjet tunnel extension on the Lockheed Martin (LM) LCS Design. Additionally, it includes design and development efforts required to support the design baseline for the six year block buy in FY10-15. This baseline will include lessons learned from the LCS 1 through LCS 4. 

The LCS design and development phases include platform design and development, experimentation and ship system design and integration, hull platform testing, development of a Technical Data Package (TDP), total ship system engineering and integration, planning and conduct of system testing, including procurement of ordnance in support of testing. 

The R&D portion of LCS funding is also comprised of formal Developmental and Operational Assessment testing of the LCS Ships and Mission Packages. Test and Evaluation (T&E) will concentrate on verifying integration and interoperability of employed technologies and systems in the LCS Seaframe designs and modular mission packages to achieve the mission capabilities and performance requirements as defined in the LCS Program's Flight 0 and Flight 0+ Capabilities Development Documents (CDD). T&E functions will include the evaluation of Critical Technical Parameters (CTP), Measures of Effectiveness (MOE), Measures of Suitability (MOS), and Key Performance Parameters (KPP) for the core Seaframe and the focused missions.
                         
                             
                                 LCS Class Design Services
                                 Provides for Class Design Services efforts and a contract to both industry design teams for continued design refinement of the Flight 0 and Flight 0+ baseline configurations and design development of both designs for the future LCS Class ships.
                                 
                                     
                                         21.343
                                         0
                                         
						Award Class Design Services contracts for both LCS industry teams. Conduct Industry Systems Engineering design activities supporting the completion and transition to detailed design of the Flight 0+ and FY10 Block Buy baselines, including all required reporting documentation. Translate the Flight 0+ and FY10 Block Buy baseline design drawings and associated documentation, any systems/component standardization along with information obtained as a result of the Post Delivery Test and Trials into new design baselines, which incorporate production, assembly and fabrication lessons learned from the previous Seaframes as well as operator feedback from the Seaframe and Mission Package Crews obtained during the Testing and Trials Period. Develop, review, and approve changes identified by the industry and/or government team. Maintain configuration management of multiple LCS baselines. 
					
                                    
                                
                            
                             
                                 LCS Program Management
                                 Provides for overall LCS Program operations including technical, production, and logistics oversight, and acquisition, contract, Earned Value (EV), risk, science and technology and financial management.
                                 
                                     
                                         6.000
                                         0
                                         
						Supported the delivery of USS Freedom to the Navy in December 2009. Continue contract administration of transition to new design baselines for Flight 0+ and awarded two FY10-15 Block Buy ship contracts, one to each contractor team. Completed development of all required Milestone B documentation. Continue to manage execution of USS Independence and USS Freedom formal Developmental and Operational Testing, including integration efforts with Mission Packages. Conduct contract administration of the development of new design baselines for future ships, including supporting affordability business cases. Finalized the LCS acquisition strategy supporting the Navy's decision to continue with both designs in a dual-award. Finalized strategy and planning activities for follow on ships contract awards. Finalized all Milestone B activities. 
					
                                    
                                
                                 
                                     
                                         2.320
                                         0
                                         
						Continue contract administration for all Flight 0+ ships. Revise the Acquisition Strategy to support the Navy decision to continue with both designs. Update Milestone B documents to reflect the revised acquisition strategy to include all required DoD and Service reviews of products and continue preparations for a Milestone B Defense Acquisition Board. Develop a total program acquisition and contracting plan to support future year planning. Continue to manage execution of USS Independence and USS Freedom formal Developmental and Operational Testing. Continue to manage the development of two LCS TDPs. 
					
                                    
                                     
                                         2.311
                                         0
                                    
                                     
                                         2.311
                                         0
                                         
					Continue contract administration for all Flight 0+ ships. Continue to manage execution of USS Independence and USS Freedom formal Developmental and Operational Testing. Continue management of LCS TDP development. 
				
                                    
                                
                            
                             
                                 LCS System-of-Systems Development, Engineering & Experimentation
                                 Provides for LCS Program systems engineering in support of Flight 0, Flight 0+ and new FY10 Block Buy baseline design, development, certification, production (including ship system design and integration) combat system and C4I design, integration, and test, aviation (manned and unmanned) integration, modular MCM, ASW, and SUW mission package integration, logistics product development and various systems engineering activities required to perform risk analyses of new design and production technology concepts.
                                 
                                     
                                         32.900
                                         0
                                         
						Flight 0 baseline:
Conduct systems engineering to develop solutions for emergent issues during completion of USS Independence and
Acceptance Trials including multiple certifications, and for emergent issues during USS Freedom post delivery tests and trails including FY10 Continuous Maintenance Availability (CMAV), early deployment and RIMPAC10. Complete engineering for SH-60B datalink integration. Manage integration with SUW Mission Package components and conduct Independent Verification and Validation (IV&V) and systems engineering for emergent integration issues. 

Flight 0+ baseline:
Conduct systems engineering to develop solutions for Flight 0+ baseline for design and production issues highlighted in USS Freedom and USS Independence testing and LCS 3 and 4 production, including, for example, Hydrogen Sulfide elimination from USS Independence AFFF by biocide injection, development of new helo handling for LCS 3, MIDE seals transition to production, 11m RHIB latch solution development, and topside design analyses. Conduct systems engineering efforts in support of multiple certifications issues for new baseline. Continued management of Flight 0+ baseline transition into production. Develop facilities support plans for CONUS LCS locations. 

FY10 Block Buy baseline:
Complete and obtain approval for all required systems engineering Milestone B (MS B) documentation, (including the conduct of aluminum corrosion and fatigue materials testing (including full scale testing) required to obtain a Technology Readiness Level of 6. Develop, approve and document the technical baseline for the FY10 Block Buy of 20 ships (updates to ICD, SPD, Build Specification, ECPs, JTDs, RFDs) and support the source selection via systems engineering reviews/ analyses. At Post award, manage the development, approval and transition to detailed design and production of the both baselines.

					
                                    
                                
                                 
                                     
                                         10.294
                                         0
                                         
						Flight 0 baseline:
Conduct systems engineering to develop solutions for emergent issues during USS Independence and USS Freedom post delivery tests and trails including Seaframe Developmental Testing and USS Freedom Final Contract Trials (FCT) and Post Shakedown Availability (PSA). Manage integration with SUW MP on USS Freedom and MCM on USS Independence and conduct Independent Verification and Validation (IV&V) and systems engineering for emergent integration issues.

Flight 0+ and FY10 Block Buy baselines:
Conduct systems engineering to develop solutions for Flight 0+ and FY10 baselines for design/production issues highlighted in USS Freedom and USS Independence testing and LCS 3 and 4 production, risk areas likely to include combat system integration, off-board vehicle communications, and watercraft launch, recovery and handling. Conduct systems engineering efforts in support of multiple certifications issues for new baseline. Continued management of both baselines in transition into production.


					
                                    
                                     
                                         14.725
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                                         14.725
                                         0
                                         
					Flight 0 baseline:
Conduct systems engineering to develop solutions for emergent issues during USS Independence and USS Freedom post delivery tests and trails including Seaframe Operational and Developmental Testing, TSSTs, and LCS 2 FCT and PSA. Manage integration with SUW MP on USS Independence and MCM on USS Freedom and conduct Independent Verification and Validation (IV&V) and systems engineering for emergent integration issues.

Flight 0+ and FY10 Block Buy baselines:
Conduct systems engineering to develop solutions for Flight 0+ and FY10 baselines for design/production issues highlighted in LCS Freedom and USS Independence testing and LCS 3, 4, 5 and 6 production, risk areas likely to include network integration, machinery control, and MP Software integration. Conduct systems engineering efforts in support of multiple certifications issues for new baseline. Continued management of both baseline's transition into production.


				
                                    
                                
                            
                             
                                 LCS Total System Training Architecture
                                 Provides for an LCS shore-based training capability to satisfy individual, unit, team and force training to meet Train to Qualify CDD requirements. Leverages DDG 1000 Total Ship Training System efforts, as well as trainers previously procured for LCS.
                                 
                                     
                                         9.900
                                         0
                                         
						Update Trainers to ship as-built configurations to meet train to qualify certification requirements. Begin integration efforts with the LCS Mission Module Trainer and integrate the USS Freedom and USS Independence Trainers. Develop trainers at Surface Warfare Officer's School (SWOS) for LCS training. Complete the USS Independence Trainer variant. 
					
                                    
                                
                                 
                                     
                                         10.835
                                         0
                                         
						Complete enhancements to present USS Freedom and USS Independence configurations. Provide crew training to meet Train to Qualify requirements and provide shore training facility with Navy Continuous Training Environment (NCTE) capability for multiple crews to complete required battle group training from shore facility. 
					
                                    
                                     
                                         37.741
                                         0
                                    
                                     
                                         37.741
                                         0
                                         
					Develop Virtual Ship Software environment for use on future LCS Trainers and backfit on present trainers. Develop training software in order to meet Train to Qualify CDD KPP. Complete trainer curriculum at SWOS. Transition ONR Sponsor software, Virtual Maintenance Performance Aide (VMPA) Training environment for continued development of training architecture for maintenance and engineering. 

Funds training essential to achieve LCS designed operational availability with minimally manned rotational crew. Distance Support - Funds installation of Secret Internet Protocol, Routed (SIPR) and Non-Secure Internet Protocol Router (NIPR) distance support applications and hardware for LCS reach back to the CLASSRON/MSD. Includes SIPR distance support development, testing, fielding and training, along with hardware/software. Supports classified applications such as Force Protection requirements, Casualty Reports (CASREPs), and sensitive medical info. Includes development, testing and fielding for support of on-board operations, maintenance, and crew administration and training applications and tools. Provides for the development of the software, procurement of shore hardware, integration and testing of the tools, development of the training packages, and delivery to the ships.

				
                                    
                                
                            
                             
                                 LCS Test & Evaluation
                                 Execute formal LCS Test and Evaluation (T&E) program, Developmental Testing and Operational Testing
(DT/OT) including Live Fire Test and Evaluation (LFT&E) and procurement of T&E Ordnance. Developmental Test and C4I design, integration, and test, aviation (manned and unmanned) integration, modular MCM, ASW, and SUW mission package integration, logistics product development and various systems engineering activities required to perform risk analyses of new design and production technology concepts.

                                 
                                     
                                         33.365
                                         0
                                         
						Flight 0 baseline:
Conduct systems engineering to develop solutions for emergent issues during completion of USS Independence and Acceptance Trials including multiple certifications, and for emergent issues during USS Freedom post delivery tests and trails including FY10 Continuous Maintenance Availability (CMAV), early deployment and RIMPAC10. Complete engineering for SH-60B datalink integration. Manage integration with SUW Mission Package components and conduct systems engineering for emergent integration issues. USS Independence DT commenced with Seaframe certifications, aviation integration events, and initial integration of MCM Mission Package. Electronic Chart Display and Information System - Navy (ECDIS-N) OT was completed on LCS 2. The LCS LFT&E Management Plan was completed. 

Flight 0+ baseline:
Conduct systems engineering to develop solutions for Flight 0+ baseline for design and production issues highlighted in USS Freedom and USS Independence testing and LCS 3 and 4 production, including, for example, Hydrogen Sulfide elimination from USS Independence Aqueous Film Forming Foam (AFFF) by biocide injection, development of new helo handling for LCS 3, Mide Corporation seals transition to production, 11m Rigid Hull Inflatable Boat (RHIB) latch solution development, and topside design analyses. Conduct systems engineering efforts in support of multiple certifications issues for new baseline. Continued management of Flight 0+ baseline transition into production. Develop facilities support plans for CONUS LCS locations.

FY10 Block Buy baseline:
Complete and obtain approval for all required systems engineering Milestone B (MS B) documentation, (including the conduct of aluminum corrosion and fatigue materials testing (including full scale testing) required to obtain a Technology Readiness Level of 6. Develop, approve and document the technical baselines for the FY10 Block Buy (updates to Interface Control Document (ICD), Specified Performance Document (SPD), Build Specification, Engineering Change Proposal (ECPs), Justification for Technical Determination (JTDs), Request for Deviation (RFDs)) and support the source selection via systems engineering reviews/ analyses. At Post award, manage the development, approval and transition to detailed design and production of the baseline.

					
                                    
                                
                                 
                                     
                                         52.226
                                         0
                                         
						Flight 0 baseline:
Continue Seaframe testing on USS Freedom and USS Independence, including signature trials, air warfare and surface warfare firing events, aviation integration (manned and unmanned systems), and selected sea keeping trials. Conduct detailed SUW Mission Package (MP) DT on LCS 1. Conduct detailed MCM Mission Package DT on LCS 2.Conduct systems engineering to develop solutions for emergent issues during USS Independence and USS Freedom post delivery tests and trails including Seaframe Developmental Testing and USS Freedom Final Contract Trials (FCT) and Post Shakedown Availability (PSA). Manage integration with SUW MP on USS Freedom and MCM on USS Independence and conduct systems engineering and analysis efforts for emergent integration issues. Update the LCS TEMP to reflect mature Acquisition Strategy and Program schedule.

Flight 0+ and FY10 Block Buy baselines:
Conduct systems engineering to develop solutions for Flight 0+ and FY10 baselines for design/production issues highlighted in USS Freedom and USS Independence testing and LCS 3 and 4 production, risk areas likely to include combat system integration, off-board vehicle communications, and watercraft launch, recovery and handling. Conduct systems engineering efforts in support of multiple certifications issues for new baseline. Continued management of both baselines to transition into production.
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                                         0
                                    
                                     
                                         45.380
                                         0
                                         
					Flight 0 baseline:
Conduct systems engineering to develop solutions for emergent issues during USS Independence and USS Freedom post delivery tests and trials including Seaframe Operational and Developmental Testing, TSSTs, and LCS 2 FCT and PSA. Manage integration with SUW MP on USS Independence and MCM on USS Freedom and conduct Independent Verification and Validation (IV&V) and systems engineering for emergent integration issues.

Flight 0+ and FY10 Block Buy baselines:
Conduct systems engineering to develop solutions for Flight 0+ and FY10 baselines for design/production issues highlighted in LCS Freedom and USS Independence testing and LCS 3, 4, 5 and 6 production, risk areas likely to include network integration, machinery control, and MP Software integration. Conduct systems engineering efforts in support of multiple certifications issues for new baseline. Continued management of both baselines to transition into production. 
				
                                    
                                
                            
                        
                         
                             
                                 2127
                                 Littoral Combat Ship
                                 
                                     1076.669
                                     1509.335
                                     1802.093
                                     1802.093
                                     0.000
                                     1766.847
                                     1781.697
                                     1852.080
                                     1534.828
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1600
                                 LCS Modules
                                 
                                     80.387
                                     82.951
                                     79.583
                                     79.583
                                     0.000
                                     112.538
                                     158.857
                                     262.383
                                     311.801
                                     Continuing
                                     Continuing
                                
                            
                             
                                 4221
                                 LCS Module Weapons
                                 
                                     0.000
                                     9.808
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0443
                                 Aircraft Procurement, Navy
                                 
                                     90.777
                                     47.484
                                     191.986
                                     191.986
                                     0.000
                                     166.843
                                     191.110
                                     158.060
                                     179.932
                                     Continuing
                                     Continuing
                                
                            
                             
                                 5110
                                 Outfitting/Post Delivery
                                 
                                     2.654
                                     2.787
                                     54.059
                                     54.059
                                     0.000
                                     89.466
                                     112.861
                                     193.147
                                     210.549
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1320
                                 LCS Training
                                 
                                     0.000
                                     0.000
                                     20.709
                                     20.709
                                     0.000
                                     9.050
                                     24.351
                                     12.747
                                     12.021
                                     Continuing
                                     Continuing
                                
                            
                        
                         The LCS Program takes an evolutionary approach to acquisition that emphasizes competition as the key to achieving affordability. Initially, two industry teams competed against each other with two different LCS designs LCS 1-4, over two flights, Flight 0 and Flight 0+. The revised Acquisition Strategy supports the Navy decision to continue with both designs. The incorporation of lessons learned from the design, construction, and testing of the initial two ships, as well as introduction of improved waterjets and a waterjet tunnel extension on the LM LCS design comprises the Flight 0+ baseline awarded in FY09. A new baseline will be implemented for both designs in the FY10-15 Block Buy.
                         The LCS Program achieved Milestone A and Program Initiation in May 2004, and underwent a Milestone A update in FY09. Milestone B is planned for February 2011.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         LCS 1 & 2 Shore Trainers
                                         C
                                         CPAF
                                         LM, BIW
                                         Various
                                         
                                             36.760
                                             
                                                 10.835
                                                 2010-10
                                            
                                             
                                                 12.941
                                            
                                             
                                                 12.941
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Training Development - Industry
                                         C
                                         FP
                                         TBD
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 12.800
                                            
                                             
                                                 12.800
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Training Development
                                         WR
                                         NAWC TSD
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.000
                                            
                                             
                                                 6.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Class Design Services
                                         SS
                                         CPAF
                                         LM, GD
                                         Various
                                         
                                             48.340
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Final Design (Flight 0)
                                         C
                                         CPAF
                                         LM, BIW
                                         Various
                                         
                                             175.263
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Flight 0 C4I
                                         WR
                                         PEO C4I
                                         Various
                                         
                                             5.506
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SH-60B Datalink
                                         C
                                         CPAF
                                         LM, BIW
                                         Various
                                         
                                             2.435
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Distance Support
                                         WR
                                         NAWC TSD
                                         Sand Diego, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.000
                                            
                                             
                                                 6.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/DD
                                         Dahlgren, VA
                                         
                                             39.473
                                             
                                                 2.433
                                                 2010-10
                                            
                                             
                                                 2.500
                                            
                                             
                                                 2.500
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/PC
                                         Panama City, FL
                                         
                                             22.777
                                             
                                                 0.115
                                                 2010-10
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             8.807
                                             
                                                 0.154
                                                 2010-12
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWC AD
                                         Pax River, VA
                                         
                                             16.811
                                             
                                                 1.204
                                                 2010-10
                                            
                                             
                                                 1.369
                                            
                                             
                                                 1.369
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/CR
                                         Crane, IN
                                         
                                             15.940
                                             
                                                 0.011
                                                 2010-10
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/SSES
                                         Philadelphia, PA
                                         
                                             42.932
                                             
                                                 3.064
                                                 2010-10
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         Various
                                         Government Activities
                                         Various
                                         
                                             26.901
                                             
                                                 1.327
                                                 2010-10
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         C
                                         CPAF
                                         Alion/CSC
                                         Arlington, VA
                                         
                                             36.846
                                             
                                                 2.644
                                                 2011-01
                                            
                                             
                                                 2.500
                                            
                                             
                                                 2.500
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Contractor Engineering Support
                                         C
                                         CPAF
                                         Various
                                         Various
                                         
                                             18.086
                                             
                                                 0.062
                                                 2010-10
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test & Evaluation
                                         C
                                         CPAF
                                         Alion/CSC
                                         Arlington, VA
                                         
                                             8.390
                                             
                                                 3.500
                                                 2011-01
                                            
                                             
                                                 5.800
                                            
                                             
                                                 5.800
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NSWC/PHD
                                         Port Hueneme, CA
                                         
                                             19.571
                                             
                                                 5.500
                                                 2010-10
                                            
                                             
                                                 5.500
                                            
                                             
                                                 5.500
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NSWC/SSES
                                         Philadelphia, PA
                                         
                                             26.221
                                             
                                                 5.900
                                                 2010-10
                                            
                                             
                                                 4.500
                                            
                                             
                                                 4.500
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NSWC/PC
                                         Panama City, FL
                                         
                                             3.231
                                             
                                                 2.500
                                                 2010-12
                                            
                                             
                                                 3.500
                                            
                                             
                                                 3.500
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         COMOPTEVFOR
                                         Norfolk, VA
                                         
                                             5.414
                                             
                                                 2.300
                                                 2010-10
                                            
                                             
                                                 3.500
                                            
                                             
                                                 3.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NSWC/COR
                                         Corona, CA
                                         
                                             3.406
                                             
                                                 2.580
                                                 2010-10
                                            
                                             
                                                 2.980
                                            
                                             
                                                 2.980
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         Various
                                         Various
                                         
                                             33.982
                                             
                                                 14.385
                                                 2010-10
                                            
                                             
                                                 12.018
                                            
                                             
                                                 12.018
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation/CSS
                                         C
                                         CPAF
                                         LM/GD/Various
                                         Various
                                         
                                             21.045
                                             
                                                 11.891
                                                 2010-10
                                            
                                             
                                                 8.118
                                            
                                             
                                                 8.118
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         PEO C4I
                                         Charleston, SC
                                         
                                             4.268
                                             
                                                 1.700
                                                 2010-10
                                            
                                             
                                                 1.540
                                            
                                             
                                                 1.540
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         T&E Ordnance
                                         WR
                                         IWS 3
                                         Not Specified
                                         
                                             5.677
                                             
                                                 1.250
                                                 2010-10
                                            
                                             
                                                 2.230
                                            
                                             
                                                 2.230
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Business Operations / CAVE (PEO SHIPS)
                                         Various
                                         PEO Ships
                                         Washington, DC
                                         
                                             4.629
                                             
                                                 1.600
                                                 2011-01
                                            
                                             
                                                 1.600
                                            
                                             
                                                 1.600
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support- SEAPORT
                                         C
                                         CPAF
                                         Alion/CSC
                                         Arlington, VA
                                         
                                             20.393
                                             
                                                 0.200
                                                 2010-12
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             6.030
                                             
                                                 0.398
                                                 2010-12
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support - Design
                                         C
                                         CPAF
                                         Various
                                         Arlington, VA
                                         
                                             1.938
                                             
                                                 0.122
                                                 2010-12
                                            
                                             
                                                 0.111
                                            
                                             
                                                 0.111
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         DAWDF
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             0.468
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.468
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0603581N_3096_FILE1.JPG
                        
                    
                     
                         
                             
                                 Proj 3096
                                 
                                     
                                         Live Fire Test & Evaluation (LFT&E) / Total Ship Survivability Test (TSST) - Flight 0
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Planning; Post Delivery Developmental Testing (DT)/Operational Testing(OT) - Flight 0
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Flight 0 DT / OT
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         LFT&E / Full Ship Shock Trial (FSST)- Flight 0+
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Planning: Post Delivery Developmental Testing / Operational Testing - Flight 0+
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Flight 0+ DT / OT
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Class Design Services
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Combat System & C4I Spiral Development
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Milestone B
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Total Ship Survivability Trial (TSST) LCS 1
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Total Ship Survivability Trial (TSST) LCS 2
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3129
                     LCS Mission Package Development
                     
                         157.905
                         109.048
                         141.715
                         141.715
                         0.000
                         143.134
                         129.902
                         102.896
                         79.864
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Program provides focused war fighting capabilities in littoral mine countermeasures, countering small boat threats and littoral anti-submarine warfare to provide assured access to enable the US Joint Force operations in the littoral. Mission module development includes architectures, interfaces and development of mission module. Mission systems development also includes the procurement of the first mission packages to be used on the Flight 0 Littoral Combat Ships (LCS).

Mine Countermeasures (MCM) Mission Packages (MPs) will provide the Joint Force Commander with the capability to conduct MCM operations, open transit lanes for naval and commercial shipping, and open operating areas for naval forces, enabling Joint Force Entry operations. The MCM package consists of the following systems: Coastal Battlefield Reconnaissance & Analysis (COBRA), Airborne Laser Mine Detection System (ALMDS), Organic Airborne & Surface Influence Sweep (OASIS) System, Remote Multi-Mission Vehicle (RMMV), AQS-20A Minehunting Sonar, Airborne Mine Neutralization System (AMNS), Unmanned Surface Vehicle (USV) with Unmanned Surface Sweep System (USSS), Unmanned Undersea Vehicle (UUV) with Low Frequency Broad Band (LFBB) and Support Containers. The individual systems are combined into four modules: Organic Airborne Mine Countermeasures (OAMCM) Module, Remote Mine Hunting Module, Unmanned Influence Sweep Module, and Coastal Mine Reconnaissance Module. The OAMCM Module provides the long-range, airborne capability to conduct mine hunting and clearing operations in littorals zones, confined straits, choke points, and the Amphibious Objective Area (AOA) quickly. The Remote Mine Hunting Module provides an unmanned semi-submersible, long-endurance mine detection and classification capability to effectively hunt large areas for volume and bottom mines. The Unmanned Influence Sweep Module provides an unmanned surface, long endurance bottom sweep capability to clear large areas of mines that may remain after mine-hunting operations are complete. The Coastal Mine Reconnaissance Module will detect mines in the surface zone and beach zone areas, providing the Joint Force Commander with the information needed to clear mines with non-LCS assets and allow military forces to safely and effectively storm the beaches. 
Anti-Submarine Warfare (ASW) Mission Packages will provide ASW capabilities while operating in a contested littoral environment. The current ASW Mission Package is comprised of the Low Frequency Bi-Static, Monostatic, Aviation, Modules. Future ASW Mission Packages will include Escort, Torpedo Defense Mission Modules. The ASW MP will provide LCS with the ability to exploit real time undersea data, using maneuver and deception to enhance detection, classification, identification, targeting and destruction of enemy submarines.

The Surface Warfare (SUW) Mission Package (MP) when embarked provides detection, tracking and engagement of Fast Inshore Attack Craft (FIAC). Countering the FIAC small boat threat gives the Joint Force Commander the ability to maximize striking power, shield high value units and successfully move through a restricted area. The SUW MP uses the Gun Mission Module for close in threats, the Surface to Surface Missile Module (SSMM) for mid-range threats and the embarked MH-60R and/or VTUAV, part of the aviation mission module, are used for threat detection, classification and long range engagement. The Maritime Security Module (MSM), when embarked, provides the LCS with the capability to conduct Level II Visit, Board, Search, and Seizure (VBSS) operations to support maritime interdiction missions. The Irregular Warfare Mission Module, when embarked, provides augmented training and medical capability for Theater Security Cooperation (TSC) missions. The LCS Mission Modules Common Equipment consists of enabling products required by all mission packages to provide common hardware interfaces, computer operating environment, communications systems, aviation interface systems and portable development & integration test-sets. Common hardware interfaces include definition, installation and control of mechanical, electrical and cooling requirements common to all mission packages. The Mission Package Computing Environment (MPCE) provides common services and Operating Environment to support all Mission Package Application Software and Open Architecture Products. The Multi-Vehicle Communications System (MVCS) enables the control and data exchange of simultaneous unmanned mission vehicles and the Seaframes. Aviation interface systems include integration and management of data communications, data processing and physical hardware interfaces such as common roll-on/roll-off cabinets/equipment and containers used by all mission packages. Development and integration test-sets provide a mobile operating environment installed in the Mission Package Portable Control Stations (MP-PCS) to serve as a surrogate Seaframe during mission package development and integration test events at test ranges.
                         
                             
                                 System Engineering
                                 
                                     
                                         2.698
                                         0
                                         
						Coordinated with Mission Module (MM) assistant program managers system maturity model with a focus on system and technology readiness levels.  Established requirement baselines which lead to technical requirement traceability links into the LCS Mission Package (MP) consolidated Data Object Oriented Requirements System (DOORS) Database.  Developed Modeling and Simulation Charter to support LCS MP software development, performance requirement, integration testing, certification testing, and training.  Completed development of LCS MM System Engineering Plan, Programmatic Environmental Safety Health Evaluation,  Anti- Tamper, Abbreviated Program Protection Plan for MCM, SUW, MVCS, Cost Analysis & Requirements Document, which all in support of MS B documentation development.  Completed Preliminary Design Review for SBIR Initiative to reduce mission module weight by employing Composite Containers. 
					
                                    
                                
                                 
                                     
                                         2.619
                                         0
                                         
						Provide system engineering (SE) support for emerging requests from the fleet for new mission requirements.  Lead and direct all SE mission module efforts; develop and manage accredited models and simulation tools to support integration, certification, training of all LCS mission packages and hydrodynamic effects encountered by unmanned vehicles as they are launched and recovered from the LCS platforms. Develop Reliability, Availability, and Maintainability-Cost reports. Maintain Requirements Baseline Traceability in Doors. Provide system safety support for mission module test events.  Complete all required Certification Test and Evaluation, coordinate Platform IT Risk Approval, finalize Vulnerability Measurement and preparation for connection agreements for MMs for Information Assurance Authority To Operate. Provide configuration Management CCB's and Technical Scope Reviews leading toward ECP development and implementation.  Support SBIR transition initiatives. Complete the embarkation/debarkation plans in accordance to the established Holistic Embarkation/Debarkation Guide. Develop plans for transitioning to production efforts.

					
                                    
                                     
                                         17.882
                                         0
                                    
                                     
                                         17.882
                                         0
                                         
					Begin transition of technology from ONR programs including Multi-Vehicle Mission Planner and Supervision of UxV (USV, UAV & UUV) Mission Management by Interactive Teams for combat system commonality, composite containers and light weight structures for reducing mission package weight to the LCS mission modules.  Provide oversight and guidance as the Principal for Safety for the LCS Mission Modules (MM).  Coordinate and lead all environmental compliance, hazardous material management, and occupation health aspects of the LCS MM Program.  Provide Configuration Management for  managing Technical Scope Reviews capturing all configurations updates.  Evaluate Advanced Change/Study Notice and Engineering Change Proposals to add hardware and software capabilities to the mission modules.  Complete development of the mission modules requirements baseline with technical requirements traceability links in the consolidated DOORS database.  Conduct system engineering readiness reviews.  Identify and control all mission package configurations.  Conduct all required SE reviews in accordance with NAVSEA Systems Engineering Technical Reviews Manual.  Manage all Information Assurance (IA) tasks providing IA Certification Test and Evaluation for all mission areas.  Provide support for Requirements Verification and Validation.  Provide capability to accomplish Software Readiness Monitoring including the development of software specific readiness criteria and integration considerations.  Develop an approach and checklists of required systems engineering tasks required to ensure a successful conduct and approval of the Mission Modules Production Readiness Review.  Implement a reliability growth program that provides assessment to determine changes to the Mission Module baselines.  The reliability growth program metrics and assessments will provide data to qualify and quantify suitability requirements changes and improvements to lower Total Ownership Costs at the Mission Module level.

				
                                    
                                
                            
                             
                                 Program Management
                                 
                                     
                                         8.619
                                         0
                                         
						Continued the program-level program management efforts, including Contract Advisory and Assistance Services (CAAS): business and administrative planning, organizing, directing, coordinating, controlling, and approval actions designated to accomplish overall program objectives which are not associated with specific hardware elements and are not included in systems engineering. Maintained and executed logistic plans, processes and programs to assist in the management and support of Mission Modules (MMs) and Mission Packages (MPs). 
					
                                    
                                
                                 
                                     
                                         4.150
                                         0
                                         
						Continue program management efforts: business and administrative planning, organizing, directing, coordinating, controlling, and approval actions designated to accomplish overall program objectives which are not associated with specific hardware elements and are not included in systems engineering. 
					
                                    
                                     
                                         6.403
                                         0
                                    
                                     
                                         6.403
                                         0
                                         
					Continue program management efforts: business and administrative planning, organizing, directing, coordinating, controlling, and approval actions designated to accomplish overall program objectives which are not associated with specific hardware elements and are not included in systems engineering.  Provides Integrated Logistics Support for the scheduled test events and for new capabilities of the LCS MMs.  Provides validation and verification for technical data.  Provides for development of LCS MM specific transportation requirements to Naval support organizations.  
				
                                    
                                
                            
                             
                                 System Test and Evaluation
                                 
                                     
                                         10.283
                                         0
                                         
						Conducted SUW Mission Package (MP) developmental testing (DT) and Quick Reaction Assessment in support of USS Freedom Early Deployment.  Continued Mission Package certification efforts for MCM and SUW.  Participated in Rim of the Pacific (RIMPAC) 10 with SUW MP on LCS-1.  Conducted ASW (DT) workups for ASW DT at SHAREM exercise in WESTPAC with fleet.  MCM and SUW Form, Fit & Function Test on USS Independence post Industrial Post Delivery Availability (IPDA).  Completed MCM Launch, Handling & Recovery test on USS Independence post IPDA. 
					
                                    
                                
                                 
                                     
                                         34.262
                                         0
                                         
						Conduct seaframe to package work-up and integration testing of the MCM MP aboard LCS 2 (USS INDEPENDENCE). Conduct test planning and execution of the MCM MP Developmental Testing (DT) aboard LCS 2 (USS INDEPENDENCE). Conduct test planning and documentation for the MCM MP DT aboard LCS 1 (USS FREEDOM) planned for FY 2012. Pending Congressional budget cuts conduct test planning and documentation for the SUW MP DT aboard LCS 1 (USS FREEDOM) planned for FY 2012. Perform verification and validation of mission module and mission package requirements. Perform and document analysis and evaluation of test results. 
					
                                    
                                     
                                         30.051
                                         0
                                    
                                     
                                         30.051
                                         0
                                         
					Conduct seaframe to package check-out and integration testing of the MCM MP aboard LCS 1 (USS FREEDOM). Conduct test planning and execution of MCM MP DT aboard LCS 1 (USS FREEDOM). Conduct test planning and execution of the MCM MP TECHEVAL and IOT&E aboard LCS 2 (USS INDEPENDENCE). Conduct test planning and execution of SUW MP DT aboard LCS 1 (USS FREEDOM).  Conduct test planning, preparation and execution of SUW MP TECHEVAL and IOT&E aboard LCS 1 (USS FREEDOM). Maintain the Mission Package Integration Lab. Support incremental testing and evaluation (including environmental and shock) of modules under integration and certification phases, including managing and supporting test assets needed for all mission package testing.   Perform verification and validation of mission module and mission package requirements. Perform and document analysis and evaluation of test results. 
				
                                    
                                
                            
                             
                                 Integration, Assemble, Test and Checkout
                                 
                                     
                                         1.052
                                         0
                                         
						Continued program level Integration, Assembly, Test & Checkout efforts: Technical and functional activities associated with the development and production mission systems, parts, materials and software required to assemble hardware/software elements into mission equipment and integration with seaframes.  Led and performed mission system integration test and checkout tasks to support LCS-1 early deployment and LCS-2 post-delivery activities.

					
                                    
                                
                                 
                                     
                                         0.797
                                         0
                                         
						Continue program level Integration, Assembly, Test & Checkout efforts: Technical and functional activities associated with the development and production mission systems, parts, materials and software required to assemble hardware/software elements into mission equipment and integration with seaframes.  This effort includes integration management of mission modules with the seaframes, common processing systems, off board communications systems, aviation systems and common and mission package software products.  Effort includes integration engineering at the waterfront in support of ships under construction and under initial testing. 

					
                                    
                                     
                                         8.360
                                         0
                                    
                                     
                                         8.360
                                         0
                                         
					Continue program level Integration, Assembly, Test & Checkout efforts: Technical and functional activities associated with the development and production mission systems, parts, materials and software required to assemble hardware/software elements into mission equipment and integration with seaframes.  This effort includes integration management of mission modules with the seaframes, common processing systems, off board communications systems, aviation systems and common and mission package software products.  Effort includes integration engineering at the waterfront in support of ships under construction and under initial testing.  Manage and execute integration, assembly, test and checkout of technology refresh solutions for mission package computing environment, off board communications systems, including the full capability multi-vehicle communication system and the aviation communications systems.  Initiate and lead development, integration and testing of the common mission module open architecture and associated architecture products and common mission package software baseline.  Lead and manage execution of engineering change proposals required to integrate mission package systems and subsystems into LCS seaframes 1 through 4. 
 

				
                                    
                                
                            
                             
                                 Training
                                 
                                     
                                         13.063
                                         0
                                         
						Continued development of LCS Mission Modules Mine Counter Measure (MCM) team training capability.   Added developed simulated fidelity for MCM launch handling and recovery of unmanned vehicles software development for additional training simulation.  Conducted the initial Front End Analysis (FEA) with principal recommendation of a "Virtual Ship Centric" approach to integrate training with the LCS Seaframe that will culminate in a shore based training facility where essential tasks are trained using a virtual reality environment. Began FEA Phase II effort to analyze training curriculum development for transition to Navy Schoolhouses. Tested the simulated environment of the Networked Tactical Training System (NTTS) for transition from ONR Rapid Technology Transition (RTT) efforts to operator familiarization training.  NTTS provides entry level MCM unmanned vehicles maneuverability training at a reduced cost over Common Mission Package Trainer (CMPT). Continued development of CMPT and began effort to integrate CMPT into seaframe trainers to provide whole ship team training capability when delivered. Mission Module (MM) crews were provided training for MCM, ASW and SUW test events.  Provided vendor training to new MM crew members.
 

					
                                    
                                
                                 
                                     
                                         7.623
                                         0
                                         
						Complete development of and install LCS Mission Modules MCM team training capability to support Train to Certify KPP and begin development of CMPT software for SUW team training.   Install and integrate CMPT into LCS Shore Based Training Facility (SBTF), perform initial instructor training on CMPT and integrate SBTF into Navy cooperative training environment to support Joint Synthetic training.  Begin integration efforts of current MM training capability into the LCS Shore Based training facility.  Begin the technical requirements development to integrate MM simulated training into the LCS Seaframe simulated training environment in preparation for a FY 12 connection.  NTTS with MCM unmanned vehicle capability will deliver to the SBTF to replace ONR partial capability demonstration system.  Begin training curriculum development. Provides initial training for navy instructors on MM simulated training environment.  Provide MM crews training for formal MCM and SUW test events.  Provide vendor training to replacement MM crew members in accordance with CSPPs.

					
                                    
                                     
                                         17.255
                                         0
                                    
                                     
                                         17.255
                                         0
                                         
					Begin transition to a team trainer capability of meeting Train to Certify KPP for team training certification requirements. Begin transition to SUW Gun Mission Module (GMM) Train to Certify capable system course.    Initial classes for CMPT and NTTS will be performed to support Train To Certify KPP. Expand NTTS simulated training capability to include SUW mission and improve CMPT and NTTS MCM training capability as new systems are introduced.  Begin new training capability development to incorporate findings from program test events.  Complete MCM and SUW formal training curriculum instruction development. Procure and install MK-50 30mm Gun Mission Module (GMM) difference course materials at NSWC Damn Neck. Prepare for transition to FEA virtual ship centric training solution.  Build courseware, integrate training, and train the trainers.  Provide new MM crews and replacement sailors vendor and formal training in accordance with CSPPs.

				
                                    
                                
                            
                             
                                 Common Equipment
                                 
                                     
                                         28.666
                                         0
                                         
						Mission Data Processing - Installed Mission Package Computing Environment (MPCE) onto LCS-1 and LCS-2 seaframes.  Developmental testing of MPCE including Mission Package Operating Environment (MPOE) and Mission Package Services (MPS) software during LCS-1 early deployment.  Developmental testing of MPCE during MCM and ASW MP end-to-end testing.

Off-board Communications - Continued development of Multi-Vehicle Communications System (MVCS) for communications management with off-board vehicles.  Installed and validated initial MVCS capability onto LCS 1 and 2.

Aviation Interface - Continued development of the Helo Support Function to provide data paths from the mission vehicles via the H-60R/B helicopter to the seaframes.

					
                                    
                                
                                 
                                     
                                         19.685
                                         0
                                         
						Mission Data Processing - Develop, test and validate technology refresh design for MPCE hardware and associated MPOE. Perform shipboard Engineering Change Proposals (ECPs) related to MPCE. Perform Open Architecture engineering initial analyses and studies of Open Architecture products. Define requirements for common mission package software and perform SW architectural studies and evaluate options for implementation. 

Off-board Communications - Continue Development towards full capability of the MVCS used for the management of off board vehicles. Integrate and test RT-1944/U radio terminal set with the mission modules and seaframes. Perform MVCS ECPs on mission module vehicles and LCS seaframes. Perform engineering design, testing and evaluation of communication systems for over-the-horizon range.  Perform evaluation, integration testing and installation of cryptographic systems for unmanned vehicles.

Aviation Interface - Continue development of the helo support function and helo support kits for employment on the SH-60B and M-60R helicopters. Perform engineering design, testing and evaluation of unmanned air vehicle sensor and communication payloads.  Perform development of mission module aviation systems and subsystems for integration and installations on LCS seaframes and for supporting MP developmental test assets.

					
                                    
                                     
                                         13.104
                                         0
                                    
                                     
                                         13.104
                                         0
                                         
					Mission Data Processing - Finalize development, test and validation of technology refresh design for MPCE hardware and associated MPS and Operating Environment.  Perform technology refresh implementation and shipboard installations and checkouts.  Begin analyses and evaluation of next MPCE technology refresh requirements.  Perform ECP's related to MPCE on existing land-based, portable control station and shipboard installed systems.  Perform Open Architecture evaluations and initiate implementation.  Begin implementation of common mission package software. 

Off-board Communications - Continue Development towards full capability of the MVCS used for the management of off board vehicles. Integrate and test RT-1944/U radio terminal set with the mission modules and seaframes. Continue developing and performing MVCS ECPs on mission module vehicles and LCS seaframes. Continue performing engineering design, testing and evaluation of aerial communication systems for over-the-horizon range.  Continue integration testing and installation of cryptographic systems for unmanned vehicles.

Aviation Interface - Continue development and begin implementation of the helo support function and helo support kits for employment on the SH-60B and M-60R helicopters. Continue performing engineering design, testing and evaluation of unmanned air vehicle sensor and communications payloads.  Continue performing integration and installations of mission module aviation systems and subsystems on LCS seaframes and on developmental test assets.

				
                                    
                                
                            
                             
                                 Mine Countermeasures (MCM) Mission Package
                                 
                                     
                                         12.367
                                         0
                                         
						Conducted at sea integration (end-to-end) testing on SEAFIGHTER FSF-1.  Developed Mission Package Application Software (MPAS) build in support of end-to-end tests.  Conducted initial integration with LCS sea frame.   MCM MP Form, Fit, and Function Test on USS Independence.  Corrected deficiencies observed during testing.  Integration of USV and Sweep Systems into MCM MP.

					
                                    
                                
                                 
                                     
                                         13.412
                                         0
                                         
						Conduct RMMV and USV launch, handling, and recovery test on USS Independence and USS Freedom. Conduct Integration Tests of MCM MP on LCS seaframe.  Validate and verify test procedures and documentation. Develop MPAS build in Support of MCM MP Developmental Test (DT).  Incorporate high priority problem trouble reports (PTRs).  Conduct certification of MCM MP to include weapons system certification, Human Systems Integration, Information Assurance, and Safety. Continue development, integration and testing of USV and Sweep systems.   Conduct MCM MP DT.

					
                                    
                                     
                                         22.296
                                         0
                                    
                                     
                                         22.296
                                         0
                                         
					Find, fix, and repair technical issues identified during integration and developmental testing.  Develop next MPAS build in support of TECHEVAL.  Conduct MCM MP TECHEVAL.  Continue development, integration and testing of USV and Sweep systems.  Procure Two Engineering Development Models (EDMs) of the USV and Sweep Systems upon UISS achieving Milestone B.  Commence the initial design of Surface Mine Countermeasures Unmanned Undersea Vehicle with Low Frequency Broadband (SMCM UUV w/LFBB) on LCS

				
                                    
                                
                            
                             
                                 Anti-Submarine Warfare (ASW) Mission Package
                                 
                                     
                                         8.563
                                         0
                                         
						Conducted additional at sea (end-to-end) testing to validate correction of deficiencies observed in FY09 AUTEC sea test. Prepared ASW MP #1 to conduct a single developmental test event (1QFY11) focused on the Low Frequency Bi-Static Mission Module employed in an operationally relevant environment.

					
                                    
                                
                            
                             
                                 Surface Warfare (SUW) Mission Package
                                 
                                     
                                         66.536
                                         0
                                         
						Delivered Gun Mission Module (GMM) Engineering Development Model (EDM) #2, conducted environmental test series, and supported LCS1 USS Freedom on early deployment and Rim of Pacific (RIMPAC) test events.  Delivered Surface-to-Surface Missile Module (SSMM) EDM #1.  Navy/Army closed out the Non-Line of Sight-Launch System (NLOS-LS) Development and Demonstration (SDD) Contract.  Conducted NLOS-LS alternative trade study as directed by OPNAV.  Developed training and maintenance plans for the GMM.  Completed the Maritime Security Module (MSM) design and delivered Engineering Development Model (EDM) MSM Berthing Modules to LCS-1 in support of early deployment.  Conducted design and development of MSM Habitability container.  Completed final integration test (FIT) check of the SUW MP (GMM AND SSMM) on LCS-2.

					
                                    
                                
                                 
                                     
                                         26.500
                                         0
                                         
						Finalize GMM EDM #3 Design and Development.  Conduct Structural Test Firing of GMM on LCS2 USS Independence.  Conduct Development Test (DT) Planning and Execution.  Executed revised SSMM as directed by OPNAV N86 based on Alternative Trade Study.  Develop, design, engineer, and test Irregular Warfare (IW) training and medical containers. 
					
                                    
                                     
                                         26.364
                                         0
                                    
                                     
                                         26.364
                                         0
                                         
					Find, fix, and repair technical issues identified during integration and developmental testing.  Conduct regression testing on proposed fixes.  Complete the development of GMM SUW MP #3.  Provide developmental engineering support for logistical engineering data and technical publications. Conduct inspection acceptance of SUW MP #3.  Incorporate all engineering changes required to resolve Developmental Testing issues identified during testing.  Conduct work-ups and dry-runs in support of Initial Operational Test & Evaluation (IOT&E).  Conduct IOT&E test events in 4th QTR 2012.    Continue to develop, design, engineer, test, and certify the Irregular Warfare (IW) training and medical containers.  Conduct system analysis and engineering trade studies for SSMM. 
				
                                    
                                
                            
                             
                                 Mission Package Portable Control Station (MP-PCS) (Formally Portable Mission Package Computing Environment)
                                 
                                     
                                         1.922
                                         0
                                         
						Continued development and configuration of the MP-PCS to support mission package developmental tests.  Provided mission processing and communications capability in support of several MCM and ASW MP tests at various test ranges and facilities.  Conducted systems engineering, design, development, and integration tasks to support implementation of a MP-PCS core capability.  Tracked/coordinated the development and installation of the MP-PCS components within the transportable support containers.  Performed software and hardware integration to support MPCE baseline.  Revised Information Assurance plan and network topology, conducted system groom, performed test and checkout of MPCE and ancillary systems. 
					
                                    
                                
                            
                             
                                 Pre-Production Engineering
                                 
                                     
                                         4.136
                                         0
                                         
						Convert existing ASW and SUW MP TDP data to needed format and develop any needed drawings to complete the MP TDP. 
					
                                    
                                
                            
                        
                         
                             
                                 2127 
                                 Littoral Combat Ship
                                 
                                     1076.669
                                     1059.335
                                     1802.093
                                     1802.093
                                     0.000
                                     1766.847
                                     1781.697
                                     1852.080
                                     1534.828
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1600 
                                 LCS Mission Modules
                                 
                                     80.387
                                     82.951
                                     79.583
                                     79.583
                                     0.000
                                     112.538
                                     158.857
                                     262.383
                                     311.801
                                     Continuing
                                     Continuing
                                
                            
                             
                                 4221
                                 LCS Module Weapons
                                 
                                     0.000
                                     9.808
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0443 
                                 Aircraft Procurement, Navy
                                 
                                     90.777
                                     47.484
                                     191.986
                                     191.986
                                     0.000
                                     166.843
                                     191.110
                                     158.060
                                     179.932
                                     Continuing
                                     Continuing
                                
                            
                             
                                 5110
                                 Outfitting/Post Delivery
                                 
                                     2.654
                                     2.787
                                     54.059
                                     54.059
                                     0.000
                                     89.466
                                     112.861
                                     193.147
                                     210.549
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1320
                                 LCS Training
                                 
                                     0.000
                                     0.000
                                     20.709
                                     20.709
                                     0.000
                                     9.050
                                     24.351
                                     12.474
                                     12.021
                                     Continuing
                                     Continuing
                                
                            
                        
                         The LCS Mission Module Acquisition Strategy is employing an incremental procurement approach to allow for the rapid introduction of additional capabilities as system technology matures.  This phased plan provides incremental fielding of capability through the introduction of mature programs of record into the respective Mission Packages until the full baseline capability defined in the Capability Development Document (CDD) is reached.
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         1.1 System Engineering
                                         WR
                                         NSWC PC
                                         Panama City, FL
                                         
                                             1.491
                                             
                                                 1.491
                                                 2010-12
                                            
                                             
                                                 9.032
                                            
                                             
                                                 9.032
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.1 System Engineering
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             2.000
                                             
                                                 0.950
                                                 2010-12
                                            
                                             
                                                 2.800
                                            
                                             
                                                 2.800
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.1 System Engineering
                                         C
                                         CPFF
                                         Northrop Grumman
                                         Beth Page, NY
                                         
                                             4.000
                                             
                                                 0.000
                                            
                                             
                                                 2.300
                                            
                                             
                                                 2.300
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.1 System Engineering
                                         WR
                                         SPAWAR PAC
                                         San Diego, CA
                                         
                                             1.000
                                             
                                                 0.000
                                            
                                             
                                                 1.450
                                            
                                             
                                                 1.450
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.1 System Engineering
                                         WR
                                         NUWC NPT
                                         Newport, RI
                                         
                                             0.500
                                             
                                                 0.000
                                            
                                             
                                                 1.800
                                            
                                             
                                                 1.800
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.1 System Engineering
                                         C
                                         CPFF
                                         CACI
                                         Fairfax, VA
                                         
                                             0.500
                                             
                                                 2.000
                                                 2010-12
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Check
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.075
                                             
                                                 0.265
                                                 2011-02
                                            
                                             
                                                 0.794
                                            
                                             
                                                 0.794
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Check
                                         WR
                                         SPAWAR PAC
                                         San Diego, CA
                                         
                                             0.705
                                             
                                                 0.289
                                                 2010-12
                                            
                                             
                                                 0.235
                                            
                                             
                                                 0.235
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Check
                                         WR
                                         NUWC NPT
                                         Newport, RI
                                         
                                             0.350
                                             
                                                 0.297
                                                 2011-02
                                            
                                             
                                                 0.297
                                            
                                             
                                                 0.297
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Check
                                         WR
                                         NSWC PC
                                         Panama City, FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Check
                                         WR
                                         SUPSHIP Gulfcoast
                                         Pascagoula, MS
                                         
                                             0.500
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Check
                                         WR
                                         SUPSHIP Bath
                                         Bath, ME
                                         
                                             0.500
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.4 Integration, Assembly, Test and Check
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             0.408
                                             
                                                 1.350
                                                 2010-12
                                            
                                             
                                                 3.034
                                            
                                             
                                                 3.034
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.12 Common Equipment Development
                                         WR
                                         NSWC PC
                                         Panama City, FL
                                         
                                             57.162
                                             
                                                 10.908
                                                 2010-12
                                            
                                             
                                                 11.104
                                            
                                             
                                                 11.104
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.12 Common Equipment Development
                                         C
                                         CPFF
                                         Northrop Grumman
                                         Beth Page, NY
                                         
                                             15.000
                                             
                                                 3.727
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.12 Common Equipment Development
                                         WR
                                         NUWC NPT
                                         Newport, RI
                                         
                                             5.500
                                             
                                                 2.329
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.12 Common Equipment Development
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             1.200
                                             
                                                 0.721
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.12 Common Equipment Development
                                         WR
                                         NAVAIR PMA266
                                         Patuxent River, MD
                                         
                                             2.500
                                             
                                                 2.000
                                                 2010-11
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.13 MCM MP
                                         WR
                                         NSWC PC
                                         Panama City, FL
                                         
                                             103.188
                                             
                                                 13.412
                                                 2011-02
                                            
                                             
                                                 16.296
                                            
                                             
                                                 16.296
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.13 MCM MP
                                         WR
                                         NSWC CD
                                         Little Creek, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.000
                                            
                                             
                                                 6.000
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.14 ASW MP
                                         WR
                                         Various
                                         Various
                                         
                                             153.473
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.15 SUW MP
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             145.000
                                             
                                                 20.774
                                                 2011-03
                                            
                                             
                                                 22.927
                                            
                                             
                                                 22.927
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.15 SUW MP
                                         WR
                                         NSWC PHD
                                         Port Hueneme, CA
                                         
                                             4.000
                                             
                                                 2.000
                                                 2011-02
                                            
                                             
                                                 2.500
                                            
                                             
                                                 2.500
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.15 SUW MP
                                         WR
                                         SPAWAR PACIFIC
                                         San Diego, CA
                                         
                                             0.705
                                             
                                                 0.500
                                                 2011-02
                                            
                                             
                                                 0.937
                                            
                                             
                                                 0.937
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.16 MP-PCS Equipment
                                         WR
                                         Various
                                         Various
                                         
                                             3.547
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.19 Pre-Production Engineering
                                         WR
                                         Various
                                         Various
                                         
                                             8.425
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.425
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         1.5 Training
                                         WR
                                         NAWC TSD
                                         Orlando, FL
                                         
                                             5.033
                                             
                                                 1.900
                                                 2011-01
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.5 Training
                                         WR
                                         NSWC PC
                                         Panama City, FL
                                         
                                             8.000
                                             
                                                 2.823
                                                 2011-02
                                            
                                             
                                                 5.715
                                            
                                             
                                                 5.715
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.5 Training
                                         WR
                                         NSWC PHD
                                         Port Hueneme, CA
                                         
                                             2.000
                                             
                                                 0.900
                                                 2011-02
                                            
                                             
                                                 2.500
                                            
                                             
                                                 2.500
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.5 Training
                                         C
                                         CPFF
                                         AAC
                                         Uniontown, PA
                                         
                                             2.000
                                             
                                                 2.000
                                                 2011-05
                                            
                                             
                                                 3.800
                                            
                                             
                                                 3.800
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.5 Training
                                         WR
                                         CSCS
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.240
                                            
                                             
                                                 1.240
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.5 Training
                                         WR
                                         CNSF
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         1.3 System Test and Evaluation
                                         WR
                                         NSWC PC
                                         Panama City, FL
                                         
                                             12.000
                                             
                                                 15.165
                                                 2011-02
                                            
                                             
                                                 16.183
                                            
                                             
                                                 16.183
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.3 System Test and Evaluation
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             15.000
                                             
                                                 9.500
                                                 2011-02
                                            
                                             
                                                 4.000
                                            
                                             
                                                 4.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.3 System Test and Evaluation
                                         WR
                                         NUWC NPT
                                         Newport, RI
                                         
                                             2.300
                                             
                                                 2.700
                                                 2011-02
                                            
                                             
                                                 1.200
                                            
                                             
                                                 1.200
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.3 System Test and Evaluation
                                         WR
                                         NSWC PHD
                                         Port Hueneme, CA
                                         
                                             1.500
                                             
                                                 2.500
                                                 2011-02
                                            
                                             
                                                 6.200
                                            
                                             
                                                 6.200
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.3 System Test and Evaluation
                                         WR
                                         SPAWAR PAC
                                         San Diego, CA
                                         
                                             0.683
                                             
                                                 2.962
                                                 2011-02
                                            
                                             
                                                 1.068
                                            
                                             
                                                 1.068
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         1.3 System Test and Evaluation
                                         WR
                                         COMOPTEVFOR
                                         Norfolk, VA
                                         
                                             0.000
                                             
                                                 1.435
                                                 2011-02
                                            
                                             
                                                 1.400
                                            
                                             
                                                 1.400
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Acquisition Workforce
                                         Various
                                         Various
                                         Various
                                         
                                             1.047
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.047
                                        
                                    
                                     
                                         1.2 Program Management
                                         C
                                         CPFF
                                         CACI
                                         Fairfax, VA
                                         
                                             21.538
                                             
                                                 4.150
                                                 2011-02
                                            
                                             
                                                 6.403
                                            
                                             
                                                 6.403
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         MCM MP Unmanned Systems Operational Assessment
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                     4018
                     Littoral Combat Ship Construction
                     
                         96.847
                         41.565
                         44.912
                         44.912
                         0.000
                         9.968
                         4.979
                         0.000
                         0.000
                         0.000
                         198.271
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Littoral Combat Ship (LCS) is a fast, agile, and networked surface combatant with capabilities optimized to defeat asymmetric threats, and assure naval and joint force access into contested littoral regions. The threats challenging our naval forces in the littorals include mines, attacks by small surface craft, and quiet diesel submarines armed with a variety of anti-ship weapons. Such threats have great potential to be effectively employed by many less capable countries and non-state actors to prevent access, and use, of littoral areas by U.S. forces.
The LCS construction phase includes the construction of two LCS Flight 0 Class Ships, one each of two designs, and includes  Government Furnished Equipment (GFE) for ships systems, Final System Design (FSD), Detail Design, introduction of final interface requirements for integration with mission packages from the Mission Systems and Ship Integration Team (MSSIT), and Outfitting and Post Delivery (OF/PD).

Data as of 12 January 2011:
USS Freedom (LCS 1)
Basic Construction: 521.0
Change Orders: 0.5
GFE: 12.0
Other: 3.5
Total Cost*: 537.0

USS Independence (LCS 2)
Basic Construction: 635.0
Change Orders: 3.5
GFE: 7.0
Other: 7.5
Total Cost*: 653.0
Non End Cost Item: FSD/MSSIT 25.0 (LCS1), 54.0 (LCS2)
Non End Cost Item: OF/PD 108.4 (LCS1), 101.8 (LCS2)
FSD/MSSIT costs for USS Freedom and USS Independence are not true construction costs and are costs associated with design completion.
* Does not include OF/PD and early design costs
                         
                             
                                 Construction
                                 Provides for the construction, production, test and trials of USS Freedom and USS Independence ships, including execution of Change Orders and procurement of Government Furnished Equipment (GFE).
                                 
                                     
                                         55.125
                                         0
                                         
						Completion of USS Independence. 
					
                                    
                                
                            
                             
                                 Outfitting and Post Delivery
                                 Provides for the completion of ship outfitting to include: ship provisioning and fuel initial load out of repair parts, spares, and test equipment in accordance with allowance list ; providing technical manuals and required drawings; installation and validation of PMS and EOSS; crew training and completion of ship system certification requirements. Provides for the integration and testing of the Seaframe and separately acquired mission packages, implementation of instrumentation packages and validation of structural, sea keeping, hydrodynamic performance, emergent support during the execution of Post Delivery Test & Trials (PDT&T), Post-Shakedown Availability (PSA) to incorporate Engineering Change Proposals that allow for correction of trial card deficiencies, and mission critical upgrades, as required.
                                 
                                     
                                         41.722
                                         0
                                         
						For USS Freedom:
Conducted OF/PD efforts for the Early Deployment of USS Freedom. Initiated Post Shakedown Availability (PSA) planning efforts to include engineering, work package development, and procurement of long-lead materials. Performed emergent repairs to support the accomplishment of USS Freedom Post Delivery Test and Trials (PDT&T). Completed ship instrumentation and performed data collection and analysis of critical ship performance parameters. Conducted PDT&T events to validate ship system performance against requirements.

For USS Independence:
Completed initial outfitting of the ship. Performed emergent repairs in support of Industrial USS Independence Post Delivery Test and Trials (PDT&T). Conduct  Industrial Post Delivery Availabilities (IPDA I and IPDA II) planning and execution for USS Independence to correct Trial Card discrepancies and incorporate critical safety and mission critical ECPs that must be completed prior to initiation of PDT&T.

					
                                    
                                
                                 
                                     
                                         41.565
                                         0
                                         
						For USS Freedom: 
Continue PSA Planning efforts to include engineering, work package development, and procurement of materials. Review the projected work package for assignment of additional work items into two separate PSA periods (PSA 1 and PSA 2). Perform emergent repairs in support of PDT&T. Conduct Final Contract Trials (FCT) and provide Technical Support for the INSURV Board. Execute PSA 1 to include drydocking, correction of Trial Card discrepancies. Accomplishment of engineering changes and equipment repairs.

For USS Independence:
Plan and execute an Industrial Post Delivery Availability (IPDA 3) to accomplish critical work in preparation for possible ship deployment. Begin PSA Planning efforts to include engineering, work package development, and procurement of long-lead materials. Perform emergent repairs in support of PDT&T. 

					
                                    
                                     
                                         44.912
                                         0
                                    
                                     
                                         44.912
                                         0
                                         
					For USS Freedom:
Perform emergent repairs in support USS Freedom Post Delivery Test and Trials. Continue Execute PSA 2execution to complete remaining Trial Card corrections, engineering changes and equipment repairs. Perform emergent repairs in support of IPDA for USS Freedom Post Delivery Test and Trials.

For USS Independence:
Perform emergent repairs in support of IPDA for USS Independence Post Delivery Test and Trials. Complete Accomplish Final Contract Trials (FCT) and provide Technical Support for the INSURV Board. Correct Trial Card discrepancies and begin. Accomplish PSA execution, including Shock Foundations to include drydocking, correction of shock deficiencies, Trial Card correction, accomplishment of engineering changes and equipment repairs. 

				
                                    
                                
                            
                        
                         
                             
                                 2127
                                 Littoral Combat Ship
                                 
                                     1076.669
                                     1509.335
                                     1802.093
                                     1802.093
                                     0.000
                                     1766.847
                                     1781.697
                                     1852.080
                                     1534.828
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1600
                                 LCS Modules
                                 
                                     80.387
                                     82.951
                                     79.583
                                     79.583
                                     0.000
                                     112.538
                                     158.857
                                     262.383
                                     311.801
                                     Continuing
                                     Continuing
                                
                            
                             
                                 4221
                                 LCS Module Weapons
                                 
                                     0.000
                                     9.808
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0443
                                 Aircraft Procurement, Navy
                                 
                                     90.777
                                     47.484
                                     191.986
                                     191.986
                                     0.000
                                     166.843
                                     191.110
                                     158.060
                                     179.932
                                     Continuing
                                     Continuing
                                
                            
                             
                                 5110
                                 Outfitting/Post Delivery
                                 
                                     2.654
                                     2.787
                                     54.059
                                     54.059
                                     0.000
                                     89.466
                                     112.861
                                     193.147
                                     210.549
                                     Continuing
                                     Continuing
                                
                            
                             
                                 1320
                                 LCS Training
                                 
                                     0.000
                                     0.000
                                     20.709
                                     20.709
                                     0.000
                                     9.050
                                     24.351
                                     12.747
                                     12.021
                                     Continuing
                                     Continuing
                                
                            
                        
                         The LCS Program takes an evolutionary approach to acquisition that emphasizes competition as a key to achieving affordability. Initially, two industry teams competed against each other with two different LCS designs, LCS 1-4, over two flights, Flight 0 and Flight 0+. 

The Program office revised the Acquisition Strategy to support the Navy decision to continue with both designs. The incorporation of lessons learned from the design, construction, and testing of the initial two ships, as well as introduction of improved waterjets and a waterjet tunnel extension on the LM LCS design comprises the Flight 0+ baseline awarded in FY09. A new baseline will be implemented for both designs in the FY10-15 Block Buy.
                         The LCS Program achieved Milestone A and Program Initiation in May 2004, and underwent a Milestone A update in FY09. Milestone B is planned for the February 2011.
                    
                     
                         
                             
                                 Product Development
                                 Final Ship Design/Mission Ship System Integration Team costs for LCS 1 and LCS 2 are not true construction costs, and although funds were obligated against the 4018 construction project contracts, these costs were associated with MSSIT/FSD for design completion.
                                 
                                     
                                         LCS Ship 1 Construction
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             521.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             521.000
                                             521.000
                                        
                                    
                                     
                                         LCS Ship 1 Change Orders
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             0.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                             0.500
                                        
                                    
                                     
                                         LCS Ship 1 GFE
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             12.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.000
                                             12.000
                                        
                                    
                                     
                                         LCS Ship 2 Construction
                                         C
                                         CPAF
                                         General Dynamics
                                         Bath, ME
                                         
                                             635.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             635.000
                                             625.000
                                        
                                    
                                     
                                         LCS Ship 2 Change Orders
                                         C
                                         CPAF
                                         General Dynamics
                                         Bath, ME
                                         
                                             3.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.500
                                             3.500
                                        
                                    
                                     
                                         LCS Ship 2 GFE
                                         C
                                         CPAF
                                         General Dynamics
                                         Bath, ME
                                         
                                             7.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.000
                                             7.000
                                        
                                    
                                     
                                         LCS Ship 1 FSD/MSSIT
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             25.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             25.000
                                             25.000
                                        
                                    
                                     
                                         LCS Ship 2 FSD/MSSIT
                                         C
                                         CPAF
                                         General Dynamics
                                         Bath, ME
                                         
                                             54.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             54.000
                                             54.000
                                        
                                    
                                     
                                         Initial Outfitting/Logistics
                                         Various
                                         Various
                                         Various
                                         
                                             21.601
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             21.601
                                             21.601
                                        
                                    
                                     
                                         Test and Trials
                                         WR
                                         Various
                                         Various
                                         
                                             23.648
                                             
                                                 8.365
                                                 2010-10
                                            
                                             
                                                 8.412
                                            
                                             
                                                 8.412
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             40.425
                                        
                                    
                                     
                                         Post Delivery ECP
                                         C
                                         CPAF
                                         Lockheed Martin - General Dynamics
                                         Various
                                         
                                             29.357
                                             
                                                 17.600
                                                 2010-10
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             47.457
                                             57.457
                                        
                                    
                                     
                                         PSA/PSA Planning/INSURV/OPTAR
                                         WR
                                         Various
                                         Various
                                         
                                             32.731
                                             
                                                 15.600
                                                 2010-10
                                            
                                             
                                                 36.000
                                            
                                             
                                                 36.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             84.331
                                        
                                    
                                
                            
                             
                                 Support
                                 Program Other Costs for USS FREEDOM and USS INDEPENDENCE
                                 
                                     
                                         Travel
                                         WR
                                         SUPSHIP
                                         Various
                                         
                                             0.460
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.460
                                        
                                    
                                     
                                         Other Program Costs
                                         WR
                                         Various
                                         Various
                                         
                                             11.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Acquisition Workforce
                                         Various
                                         Various
                                         Various
                                         
                                             0.221
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.221
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                                         Transit (XSIT) 1 (Fleet Cost)
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                                         Final Contract Trials
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                                         PSA LCS 2
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                                         Transit (XSIT) 2 (Fleet Cost)
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                     9999
                     Congressional Adds
                     
                         63.734
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         63.734
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Provides resources to support both LCS Mission Package Development and Ship Construction.
                         
                             
                                 Revised Acquisition Strategy
                                 
                                     59.751
                                     
						Design review to include all existing change pages. Design update will include new FY10 block buy baseline changes, both government and contract initiated or in response to technology obsolescence, update and completion of a neutral format 3-D model. Update of all design documentation into an LCS Technical Data Package (TDP).

Conduct a continuous independent review and approval by a Navy-led team to ensure LCS TDP is "industry neutral" so that any industry team can build the LCS, including reviews by other contractor/industry teams and special studies for affordability, commonality, and producability.

Develop a detailed Interface Control Document (ICD) between the Selected Ship Systems (S3), which is predominately Combat and C4I systems and networks, and the seaframe to enable the seaframe and S3 to be independently procured.

Update of industry TDP as necessary from baseline to enable use with FY12 block buy from a second industry source, with S3 provided as GFE. 
					
                                
                            
                             
                                 MIW Modules Prog - Cong
                                 
                                     3.983
                                     
						Funding is provided to research and study methods to employ mine warfare mission modules independently of the LCS platform. 
					
                                
                            
                        
                         Congressional Adds.
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